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PUC DOCKET NO. 51415 

APPLICATION OF SOUTHWESTERN ) 
ELECTRIC POWER COMPANY FOR ) 
AUTHORITY TO CHANGE RATES ) 

BEFORE THE PUBLIC UTILITY 
COMMISSION OF TEXAS 

REFERRED TO THE STATE OFFICE 
OF ADMINISTRATIVE HEARINGS 

SIERRA CLUB'S MOTION FOR RECONSIDERATION, OR IN THE ALTERNATIVE, 
APPEAL OF SOAH ORDER NO. 7 GRANTING SWEPCO'S MOTION TO STRIKE A 

SECTION OF SIERRA CLUB'S DIRECT TESTIMONY 

Sierra Club respectfully requests that the State Office of Administrative Hearings 

("SOAH") Administrative Law Judges ("ALJs") reconsider Order No. 7 striking portions of 

Sierra Club's Direct Testimony. Alternatively, if the Motion for Reconsideration is denied, 

Sierra Club respectfully appeals Order No. 7 to the Public Utility Commission of Texas ("PUC" 

or "Commission") under Tex. Admin. Code § 22.123(a). This motion is timely under 16 Tex. 

Admin. Code § 22.123(a)(2).' 

The ALJs' Order striking portions of Sierra Club's Direct Testimony was improper for 

three reasons . First , the Order impermissibly decides ultimate issues of fact and law without a 

hearing and without any evidentiary basis, violating the Administrative Procedure Act ("APA") 

and depriving Sierra Club of its right to respond and to present evidence and argument on each 

issue involved in the case.2 Specifically, the timing and amount of Southwestern Electric Power 

' Order No. 7 was entered on April 27,2021, and the deadline for filing this appeal is therefore 
May 7, 2021. 
2 Tex. Gov't Code § 2001.051 ("In a contested case, each party is entitled to an opportunity... 
to present evidence and argument on each issue involved in the case"); id. § 2001.141(c) 
(administrative decisions must be "based only on the evidence and on matters that are officially 
noticed"). 
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Company's ("SWEPCO" or "the Company") capital costs, and whether "any" such expenditures 

were reasonable, necessary, or prudently incurred are ultimate issues in this case,3 and it was 

error to decide those matters on the basis of SWEPCO's attorneys' factual assertions without a 

hearing or the opportunity to present evidence. Second, the Order erroneously precludes Sierra 

Club from presenting factual evidence and argument challenging the prudence of the Company's 

ongoing spending at the Flint Creek power plant, which the Company indisputably seeks to 

recover in rates . Third , the Order effectively strips the Commission of its authority to regulate 

and supervise ongoing utility planning and investments, including the Company's decision to 

lock its customers into a $26.8 million retrofits for a power plant that is already high cost 

compared to alternatives and operates relatively infrequently.4 Because Order No. 7 

"immediately prejudices" Sierra Club's right to present its case and develop evidence supporting 

its challenge to spending at Flint Creek, 5 Sierra Club respectfully seeks reconsideration. 

Alternatively, the Commission should reverse the ALJs' Order, allow Sierra Club to present its 

case, and order the ALJs to base any findings of fact or conclusions of law on the hearing record, 

as required under the APA. 

I. SWEPCO'S APPLICATION AND MOTION TO STRIKE 

On October 14,2020, SWEPCO filed its Application to change its rates based on a test 

year ending on March 31,2020. Among other things, SWEPCO seeks to increase its annual 

3 preliminary Order, Issues 15, 44, PUC Docket 51415 (Interchange Doc. 117, December 17, 
2020). 

4 See Pub. Utilities. Reg. Act. ("PURA") § 14.001 ("The commission has the general power to 
regulate and supervise the business of each public utility within its jurisdiction and to do 
anything specifically designated or implied by this title that is necessary and convenient to the 
exercise of that power and jurisdiction."). 
5 16 Tex. Admin. Code § 22.123(a)(2). 
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Texas retail base-rate revenue requirement to $534,165,103-an increase of approximately 

$105,026,238 or 30.31% over its current revenue requirement. SWEPCO also seeks recovery of 

capital and operations and maintenance ("0&M") spending at its coal-burning power plants, 

including the Flint Creek power plant.6 As part ofthe Company's Application, SWEPCO witness 

Monte McMahon references a "comprehensive list of capital additions" in the Company's rate 

schedules, which Mr. McMahon contends were prudently incurred.7 Schedule H-5.3b to the 

Application indicates that the Company has already invested significant capital in retrofitting 

Flint Creek to comply with the U.S. Environmental Protection Agency's ("EPA") coal ash and 

wastewater regulations, also known as the Coal Combustion Residuals Rule and Effluent 

Limitations Guidelines ("CCR/ELG").8 

The Commission's December 17,2020 Preliminary Order sets out the issues that "must 

be addressed" in this proceeding, including the following issues that SWEPCO and Commission 

Staff each identified in their own list of issues: 

Issue 15: What amount, if any, of SWEPCO's invested capital has not previously 
been subject to a prudence review by the Commission? If there are any such 
amounts, what are the amounts, for what facilities, property, or equipment were 
the investments made, and were the amounts prudently incurred? What amount, if 
any, of allowance for funds used during construction (AFUDC) is being 
transferred to invested capital in this proceeding? If AFUDC is being transferred, 
for what facilities and at what rate was the AFUDC accrued? 

Issue 24: What are SWEPCO's reasonable and necessary operations and 
maintenance expenses? 

6 Direct Testimony of Monte A. McMahon at 17. 

7 Id. at 19· 
8 SWEPCO's rate package indicates that the Company plans to spend $26.8 million retrofitting 
Flint Creek, and has already expended $1,282,613 on the project. See Schedule H-5.3b at 7 (line 
item "FLC Ul DBA Conver (CCR/ELG)" refers to Flint Creek dry bottom ash conversion Coal 
Combustion Residual/Effluent Limitations Guidelines). 
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Issue 44: Are any of SWEPCO's expenditures unreasonable, unnecessary, or not 
in the public interest, including, but not limited to, executive salaries, advertising 
expenses, legal expenses, penalties and interest on overdue taxes, criminal 
penalties or fines, and civil penalties or fines? 9 

To evaluate those issues, Sierra Club and other parties submitted requests for 

information, asking SWEPCO to clarify the capital and operational expenses at issue in the case. 

Relevant here, SWEPCO's witness McMahon provided the following discovery response: 

Cities Advocating for Reasonable Deregulation ("CARD") Request for 
Information 1 -16: "Provide annual capital expenditures at each SWEPCO power 
plant for each of the last four calendar years , the test year , and as requested in 
rates,for the first time in this case." 

SWEPCO Sponsoring Witness Monte A. McMahon: "For Schedule H-5.3b 
expenditures broken down by those requested for the first time in rates and the 
test year period , please see CARD 1 - 16 Supplemental Attachments 1 and 
2.xlsx. "10 

Supplemental Attachment 2 to CARD 1-16 is captioned, "Fossil Capital Expenditures," 

"Requested for the first time in rates," and includes capital investments in retrofitting Flint Creek 

to comply with EPA's coal ash and wastewater regulations. 11 

Relying on that discovery representation, the Commission's Preliminary Order, and other 

data SWEPCO produced during discovery, Sierra Club submitted expert testimony challenging 

the prudence of SWEPCO's decision to invest millions in retrofitting and continuing to operate 

Flint Creek. Specifically, Sierra Club's evidence indicates that SWEPCO failed to conduct a 

reasonable evaluation of less costly alternatives to retrofitting and operating the plant, including 

9 preliminary Order at 1; see also SWEPCO List of Issues to Be Addressed (Interchange Doc. 
39, Nov. 12,2020) (Issue 13,19.D, 20,33) Commission Staff Issue List (Interchange Doc. 41, 
Nov. 12,2020) (Issue 13,19.D, 20,33). 
" Ex. A (SWEPCO Resp. to CARD RFI 1-16, Supp. Attach. 1 & 2) (emphasis added). 

" See id., SWEPCO Resp. to CARD RFI 1-16, Supp. Attach. 1, at lines 2-3. The attachment 
indicates that, of the $26.8 million total cost, SWEPCO has already expended $1,282,613 on the 
Flint Creek project, $401,395.97 of which was expended during the Test Year. 
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retiring or converting the plant to burn gas before EPA's 2028 CCR/ELG compliance deadline, 

which could save ratepayers millions. 12 

On April 9,2021, SWEPCO moved to strike those portions of Sierra Club's testimony. 

The Company did not dispute that the Company already made a "decision to retrofit Flint 

Creek, „13 has invested millions of dollars in the retrofit project before and during the test year, 14 

plans to invest a total of $26.8 million in the project, or that a substantial portion of those retrofit 

costs could be avoided by retiring or converting the plant to gas before EPA's 2028 compliance 

deadline.15 Instead, SWEPCO's attorneys insisted that its "decision to retrofit Flint Creek and 

any associated investment" are irrelevant until some future case "when SWEPCO requests to 

include such investment in its rate base."16 

On April 27,2021, the ALJs issued Order No. 7 granting SWEPCO's motion to strike the 

portion of Sierra Club's Direct Testimony relating to the prudence of the Company's decision to 

retrofit Flint Creek and its continued investments in the plant. In so doing, the ALJs concluded 

that the retrofit costs referenced in SWEPCO' s rate schedule and response to discovery "had not 

been moved to SWEPCO's rate base," and that "SWEPCO is not seeking to recover" any Flint 

Creek retrofit costs in this case. 17 The ALJs further concluded "SWEPCO did not make a 

decision in the test year to retrofit Flint Creek," and therefore the timing or prudence of that 

12 See generally Direct Testimony of Devi Glick at 29 - 40 ( Mar . 31 , 2021 ). 

'3 SWEPCO Objection and Mot. to Strike, April 9,2021, at 3. 

14 Id. at 3 n.9 ("some CCR/ELG capital expenditures were made prior to 2021"). 

15 See, e.g., SWEPCO Resp. to Sierra Club 3-2, included as Exhibit DG-3 to Direct Testimony of 
Devi Glick ("[A]n option is available in the rule to allow the plant to cease combustion of coal 
(i.e., retire or repower) and to continue to operate without further ELG-related retrofits until no 
later than December 31,2028."). 

16 SWEPCO Objection and Mot. to Strike at 3. 

17 Order No. 7 at 5. 
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decision is not relevant to this case.18 Finally, the ALJs acknowledged that approximately $13 

million in Flint Creek capital and O&M costs are at issue in this case, but nevertheless excluded 

Sierra Club's Direct Testimony on the grounds that Sierra Club "offered no legal support" for its 

expert's recommendation that those costs be disallowed:9 

II. ORDER NO. 7 IS IMPROPER AND IMMEDIATELY PREJUDICES SIERRA 
CLUB'S RIGHT TO PRESENT EVIDENCE ON THE ISSUES IN THIS CASE, AS 
IDENTIFIED BY THE COMMISSION. 

Under 16 Texas Administrative Code § 22.123(a)(1), appeals are available for "any order 

of the presiding officer that immediately prejudices a substantial or material right of a party, or 

materially affects the course of the hearing, other than evidentiary rulings." The presiding officer 

may treat an appeal as a motion for reconsideration and may withdraw or modify the order under 

appeal prior to a Commission decision on the appeal.20 

Although Order No. 7 is ostensibly a ruling on an evidentiary motion, the Order 

improperly decides disputed issues of fact and law related to SWEPCO's Flint Creek spending 

decisions without a hearing and without any evidentiary basis, violating the APA, the 

Commission's Preliminary Order in this case, and depriving Sierra Club of its right "to respond 

and to present evidence and argument on each issue involved in the case. „21 Moreover, the Order 

erroneously precludes Sierra Club from presenting expert testimony that goes to the prudence of 

the Company's ongoing spending at Flint Creek, which is at issue in this case. Accordingly, the 

ALJs should reconsider the ruling. Alternatively, Commission should reverse Order No. 7. Direct 

w Id. 
,9 Id. 

10 Id . § 22 . 123 ( a )( 8 ). 
21 Tex . Gov ' t Code § 2001 . 05 I ; see also id . § 2001 . 141 ( c ) ( administrative decisions must include 
findings of fact "based only on the evidence and on matters that are officially noticed."). 
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the ALJ to admit the entirety of the Direct Testimony of Devi Glick into the hearing record, and 

allow Sierra Club to develop and submit addition factual evidence and argument addressing the 

prudence of SWEPCO's spending decisions and any appropriate disallowance, which the 

Commission's Preliminary Order identified as ultimate issues in this case.22 

A. Order No. 7 Improperly Decides Disputed and Ultimate Issues of Fact and Law 
Without a Hearing and Without An Evidentiary Basis. 

PURA provides that "I-i]n a proceeding involving a proposed rate change, the electric 

utility has the burden of proving that... the rate change is just and reasonable.23 The utility 

enjoys no presumption of prudence by "simply opening its books to inspection."24 Rather, the 

utility bears the burden of demonstrating the prudence and reasonableness of"each dollar" of its 

expenditures.25 

To ensure that SWEPCO satisfies its burden, the Commission's December 17,2020 

Preliminary Order set out the issues that "must be addressed" in this proceeding, including Issues 

15 and 44, which explicitly require the ALJs to determine the amount of capital costs invested or 

22 Even i f Order No. 7 could be characterized as a mere evidentiary ruling (which it is not), the 
Commission may still reverse it under Texas Administrative Code § 22.123. In similar 
circumstances, the Commission recently overruled a discovery order under Section 22.123, and 
allowed parties to develop factual evidence and argument that could be relevant to the ultimate 
issues in the case, as identified by the Commission. Order on Appeal, PUC Docket 46734 
Onterchange Doc. 123, Aug. 2\, 2017), Petition of Murphy Oil Corporation for Declaratory 
Order Regarding Service to the Murphy Oil Eagle Ford Leasehold Area (reversing All order 
and granting motion to compel responses to "requests for information are reasonably calculated 
to lead to the discovery of admissible evidence" relevant to the Commission's determination of 
the ultimate issues in the case). The Commission should do the same here. 

23 PURA § 36.006. 

14 Entergy Gulf States , Inc . v . Pub . Util . Comm ' n of Tex ., 1 \ 2 S . W . 3d 208 , 214 ( Tex . App .- 
Austin, 2003). 

15 Id.; see also Coalition of Cities for Affordable Util. Rates v. Pub. Util. Comm'n of Tex.,798 
S . W . 2d 560 , 563 ( Tex . 1990 ), recededfrom on other grounds by Barr v . Resolution Trust Corp . 
ex rel Sunbeit Federal Sav .,% 37 S . W . 2d 627 , 629 ( Tex . 1992 ). 
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incurred, if any, and whether "any of SWEPCO's expenditures are unreasonable" or not in the 

public interest.26 

Importantly, in any hearing before SOAH, the APA imposes additional requirements 

designed to ensure the fundamental due process rights of the parties.27 Specifically, Section 

2001.051 of the Texas Government Code provides, "[i]n a contested case, each party is entitled 

to an opportunity...to respond and to present evidence and argument on each issue involved in 

the case." Section 2001.142 further requires that all administrative decisions include findings of 

fact "based only on the evidence and on matters that are officially noticed." 

Here, Order No. 7 violates those due process principles in two key respects, and 

prejudices Sierra Club's right "to respond and to present evidence and argument on each issue 

involved in the case."28 First, the ALJs concluded, without a hearing and without citing any 

admissible evidence, that SWEPCO is "not seeking to recover" any costs related to the retrofit of 

Flint Creek.29 In fact, admissible evidence in the record suggests the opposite is true. As reflected 

in the Company's own rate schedules and discovery responses, SWEPCO admits that it has 

26 Preliminary Order, Issues 15,24,44 (emphasis added). As noted, SWEPCO and Commission 
Staff included the same ultimate issues in their submittals. See also SWEPCO List of Issues to 
Be Addressed (Interchange Doc. 39, Nov. 12,2020) (Issue 13,19.D, 20,33) Commission Staff 
Issue List (Interchange Doc. 41, Nov. 12,2020) (Issue 13,19.D, 20,33). 

11 West Texas Utilities Co . v . Office of Public Utility Counsel , % 96 S . W . 2d 261 , 273 ( Tex . App . 
Austin 1995). 

28 Tex. Gov't Code § 2001.051. ("In a contested case, each party is entitled to an opportunity... 
to present evidence and argument on each issue involved in the case"). 
29 Order NO· 7 at 5, 
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already invested significant capital in the Flint Creek retrofit, at least some of which the 

Company " requestedfor thefirst time in rates and the test year period . 5 , 30 

Despite the Company's own representations regarding the costs included in this case, the 

ALJs concluded that the $401,396 referenced in SWEPCO's discovery response, which Mr. 

McMahon attested was "requested for the first time in rates and the test year period," was instead 

"construction work in progress that has not been moved into rate base."3' But that conclusion is 

not based on any admissible evidence in the record; and it essentially resolves one of the ultimate 

issues in this case without a hearing.32 SWEPCO attorneys' arguments33 about the purportedly 

correct interpretation of Schedules H-5.2b and H-5.3b or the Company's own discovery 

responses are not evidence, and they are certainly not a proper basis on which to resolve an 

ultimate issue in this case. 34 Nor did the ALJs address the issue of whether Flint Creek 

ELG/CCR costs that were incurred befbre the test year will be included in customers' rates.35 At 

a minimum, the discrepancy between SWEPCO's discovery responses and its counsel's 

arguments confirms the existence of disputed issues of fact warranting a hearing on the issues 

raised in Ms. Glick's testimony. Instead, the ALJs impermissibly resolved those disputed issues 

30 Ex. A (emphasis added). Supplemental Attachments 1 and 2 to CARD 1-16 indicate that, of 
the $26.8 million Flint Creek retrofit, the Company has already expended $1,282,613 on the 
project, $401,395.97 of which was expended during the Test Year. 

31 Order NO· 7 at 5, 
32 Tex. Gov't Code § 2001.141(c) (administrative decisions must be "based only on the evidence 
and on matters that are officially noticed."). 
33 SWEPCO Reply in Supp. of Mot. to Strike at 2-3. 

34 Tex. Gov't Code § 2001.141(c); In re A.L.R., 2002 WL 31833703, at *3 (Tex.App.-Austin 
2002 ) (" statements of counsel are not evidence ") ( quoting Berrios - Torres v . State , 802 S . W . 2d 
91,96 (Tex.App.-Austin 1990, no pet.)). 

35 AS noted, the Company has expended $1,282,613 on the project, $401,395.97 of which was 
expended during the Test Year; the remainder was invested before the test year. Schedule H-
5.3b. 
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of fact without allowing the parties to submit evidence or argument demonstrating that there are, 

in fact, Flint Creek retrofit costs at issue. And in doing so, the ALJs' Order prejudices Sierra 

Club's right to submit evidence related to the ultimate issues in this case-specifically, 

Commission Issues 15 and 44 regarding the prudence of"any" capital expended or incurred. 

Second, Order No. 7 further concludes, also without a hearing or any evidence admitted 

in the record, that SWEPCO "did not make a decision in the test year to retrofit Flint Creek," and 

that the timeline or prudence of that retrofit decision are not at issue.36 But the ALJs again fail to 

cite any admissible evidence for that finding of fact.37 Instead, they again appear to rely on 

SWEPCO's attorneys' statements that the Company's decision to retrofit Flint Creek was made 

and communicated to EPA in November 2020, after the test year.38 But again, SWEPCO's 

attorneys' argument is not evidence; and the Company's press release is not part of the 

administrative record. And even if SWEPCO communicated its final retrofit decision to EPA in 

November 2020, that does not mean the Company did not decide to retrofit Flint Creek prior to 

that date. Indeed, the Company invested $1.2 million in the retrofit project during and before the 

test year, suggesting that the Company made the decision to retrofit Flint Creek well before 

November 2020 (or, alternatively, began a construction project with no prudent basis). In any 

event, the ALJs' finding that SWEPCO did not make a decision to retrofit Flint Creek "in the test 

year" was premature and unsupported by the record. 

Given the disputed issues of fact concerning the timing, amount, and prudence of 

SWEPCO's Flint Creek retrofit costs in this case, Sierra Club should be allowed to adduce 

36 Order No. 7 at 5. 

37 Order No. 7 at 3-4. 
38 SWEPCO Reply in Supp. of Mot. to Strike at 4 (citing an AEP press release). 
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evidence supporting its claims that those retrofit costs are, in fact, at issue. At a minimum, the 

Commission should conditionally allow Sierra Club's testimony into evidence such that Sierra 

Club can establish its relevance through further discovery and cross-examination on the precise 

retrofit costs SWEPCO seeks to recover in this matter.39 

B. The ALJs' Order Wrongly Limits Review of Test Year Spending For The Flint 
Creek Power Plant. 

In addition to improperly resolving disputed, ultimate issues of fact without any 

evidentiary basis, the ALJs' ruling improperly limits the scope of review for the Company's 

requested test year costs at Flint Creek, which are indisputably at issue. The Company has the 

burden of proof to show that every dollar of the $9.8 million in 0&M and $3.4 million in test-

year capital and 0&M expenses are justified.40 Assuming, without conceding, that not one dollar 

of coal ash or wastewater compliance costs are included in these test year spending figures, the 

ALJs' Order should be reversed because it improperly precludes Sierra Club from challenging 

those ongoing capital and maintenance costs with evidence demonstrating the Company's 

evaluation of replacement resource is flawed, and that the Company is imprudently incurring 

costs to maintain and operate an uneconomic resource. 

Sierra Club's evaluation of SWEPCO's coal ash and wastewater retrofit analysis is 

relevant to the prudence of the non-retrofit costs SWEPCO seeks to recover in this case. A 

prudent utility would only include the 0&M and capital maintenance costs in customers' rates 

that are necessary to maintain a generating unit in operation through the end of the expected 

39 Under the doctrine of conditional relevance, "[w]hen the relevance of evidence depends on 
whether a fact exists, proof must be introduced sufficient to support a finding that the fact does 
exist. The court may admit the proposed evidence on the condition that the proof be introduced 
later." Tex. R. Evid. 104(b). 

40 Direct Testimony of Devi Glick at 11, Table 1. 
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useful life of the unit. If Sierra Club were to show that a prudent utility would choose to retire 

Flint Creek sooner than currently scheduled-which the Sierra Club Direct Testimony tends to 

show-then the prudence of all of the test year 0&M and capital maintenance expenses is in 

question because those expenditures should be reduced as the plant nears its retirement date. The 

costs to upkeep and repair a generating unit become less pertinent as the unit approaches its end 

of operations. More specifically, a capital maintenance project that is not needed to keep the unit 

operating through a reduced useful life is not a prudent investment and should be avoided. 

The ALJs' Order rejects this theory of prudent utility planning on the grounds that Sierra 

Club "offered no legal support" for it and further that "Sierra Club could attempt to develop a 

record that would justify disallowance of some or all of capital and 0&M actually. 5,41 Neither 

point is valid at this stage of the proceeding. First, Sierra Club's ability to develop a record to 

challenge the ongoing Flint Creek spending is entirely precluded by the Order because the ALJs 

have incorrectly held as a final matter that the SWEPCO's long-term planning and selection ofa 

retirement date is outside the scope of the case, effectively rendering a final decision on several 

disputed issues in the case as relates to this power plant.42 

Second, Sierra Club has cited to general Texas law that empowers the Commission to set 

just and reasonable retail rates; and a rate "cannot be deemed just and reasonable unless the 

utility was prudent in incurring the operating expenses it seeks to pass through to consumers. „43 

And while Sierra Club is not aware of any Texas PUC authority for the principle that a utility 

41 Order No. 7 at 5. 
42 Preliminary Order, Issue 24; SWEPCO List of Issues to Be Addressed (Interchange Doc. 39, 
Nov. 12,2020) (Issue 13,19.D, 20,33) Commission Staff Issue List (Interchange Doc. 41, Nov. 
12,2020) (Issue 13,19.D, 20,33). 
43 Id. 
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should reduce capital maintenance and 0&M as a plant nears retirement, nothing precludes the 

Commission from adopting such policy based on a fully developed record, as at least one other 

state Commission has done. The Michigan Commission rejected ongoing spending at the DTE's 

River Rough power plant on a similar theory: 

Presuming the costs were, in fact, necessary to ensure that the River Rouge plant 
remained safe to operate, this overlooks whether it was reasonable and prudent to 
keep the River Rouge plant operating at all . The PSC found that it had been 
imprudentfor DTE not to retire and replace the River Rouge plant earlier, 
instead of expending resources keeping it operational. Thus, it would foUow that 
investing significant resources into upgrading something that should have been 
retired would also be unreasonable and imprudent. Because the PSC had a 
sufficient evidentiary basis for concluding that such continued operation was not 
reasonable, DTE fails to show that the disallowance of the recovery of capitalized 
maintenance expenses for it was unreasonable or arbitrary.44 

Order No. 7 effectively hamstrings the Commission from adopting a similar policy to 

protect customers from capital maintenance projects that may not be needed to maintain a unit 

through a reduced expected useful life. In sum, Order No. 7 should be reversed because Ms. 

Glick's analysis of the going forward economics of Flint Creek, and her criticisms of 

SWEPCO's ELG/CRR unit disposition study, are relevant to the non-ELG/CCR costs that 

SWEPCO has proposed for the plant in the test year. Sierra Club should be permitted to present 

its case that the Company must defend the prudence of its plan to operate the unit through the 

current proposed retirement date, which in SWEPCO's filing is projected to be 2037. 

III. ALJS' ORDER IMPROPERLY RESTRICTS THE POWER OF THE 
COMMISSION TO REGULATE AND SUPERVISE THE BUSINESS OF A 
PUBLIC UTILITY. 

Order No. 7 should be reversed for another reason: the ALJs' Order strips the 

Commission of its authority to protect customers from SWEPCO's decision to effectively lock 

44 In re DTE Elec . Co ., No . 349924 , 2021 WL 743782 , at * 4 ( Mich . Ct . App . Feb . 25 , 2021 ) 
(emphasis added). 
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its customers into $26.8 million in coal ash and wastewater retrofits at Flint Creek. Under PURA 

§14.001 the "commission has the general power to regulate and supervise the business of each 

public utility within its jurisdiction and to do anything specifically designated or implied by this 

title that is necessary and convenient to the exercise of that power and jurisdiction." Indeed, the 

legislature granted the Commission "broad regulatory power and attendant powers" in regulating 

public utilities,45 including the power to protect retail customers and the "public interest inherent 

in the rates and services of public utilities. „46 Thus, the Commission plainly has authority to 

evaluate whether SWEPCO's decision to invest $26.8 million in potentially unnecessary retrofit 

costs is reasonable and in the public interest. 

Here, SWEPCO does not dispute that it has decided to retrofit Flint Creek, already 

incurred substantial capital expenses, and will complete the project by 2023, thereby committing 

its customers to tens of millions in retrofit costs. Nor does the Company dispute that a substantial 

portion of those retrofit costs could be avoided by retiring or converting the plant to gas before 

EPA's 2028 compliance deadline. Sierra Club's testimony simply evaluates the Company's own 

justification for the Flint Creek retrofit decision, which the Company provided to the parties in 

this case . ~7 Moreover , SWEPCO has now filed rebuttal testimony directly responding to Sierra 

Club's evidence. 

The prudence of SWEPCO's retrofit decision is now before the Commission, and there is 

simply no reason to defer the issue to some later date. In fact, by waiting until the Flint Creek 

45 Reliant Energy , Inc . v . Pub . Util . Comm ' n of Texas , 153 S . W . 3d 174 , 189 , 194 ( Tex . App . 
2004). 

46 PURA § 11 . 002 ( a ); see also Reliant Energy , \ 53 S . W . 3d at 205 . 

47 AS noted, during 2020, SWEPCO conducted a Unit Disposition Analysis purporting to 
demonstrate that retrofitting (rather than retiring) Flint Creek provides a net benefit to customers. 
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retrofit is completed, there is a higher risk that customers will be saddled with potentially 

imprudent costs that could still be avoided if the Company changes course now.48 Because the 

Company's justification for the retrofit and Sierra Club's testimony challenging that decision are 

already before the Commission, it would be more efficient to resolve the issue now, rather than 

after the costs are sunk. This is especially true in light of SWEPCO's recent history of charging 

approximately $700 million to customers to install pollution controls on five coal-burning power 

plants-four of which will retire early or convert to burning gas-leaving customers with the 

burden of paying for those retrofits that will be stranded before the end of their useful life. 

Under similar circumstances, and to protect customers from potentially significant 

unnecessary costs, the Commission has evaluated the prudence of estimated and foreseeable 

costs related to the continuation of an ongoing project, even though those costs were not yet "in 

service."49 The Commission should do the same here and decide the prudence of the overall Flint 

Creek retrofit project, even though some of the costs are yet to be incurred. 

IV. CONCLUSION 

For the foregoing reasons, Sierra Club respectfully asks that the ALJs reconsider Order 

No. 7. ln the alternative, Sierra Club respectfully asks that the Commission reverse Order No. 7 

and allow the development of an adequate record to determine the prudence o f ongoing spending 

at SWEPCO's Flint Creek power plant. 

4 % Pub . Util . Comm ' n of Texas v . Texas Indus . Energy Consumers , No . 18 -\ 06 \, 2021 WL 
1148227, at *9 (Tex. Mar. 26,2021). 

4' See e.g., Texas Industrial Energy Consumers v. Public Utilities Commission of Texas, 60% 
S . W . 3d 817 , 824 ( Tex . App . 2018 ), rev ' dand remanded , No . \ 8 - 1061 , 2021 WL 1148227 ( Tex . 
Mar. 26,2021). 
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Dated: May 7,2021 

Respectfully submitted, 

t-A __~ -
Joshua Smith 
Tony Mendoza 
Dru Spiller 
Sierra Club Environmental Law Program 
2101 Webster St., Suite 1300 
Oakland, CA 94612 
Tele: 415-977-5560 
Email: joshua.smith@sierraclub.org 
tony.mendoza@sierraclub.org 
dru.spiller@sierraclub.org 

Counsel for Sierra Club 
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CERTIFICATE OF SERVICE 

I, Joshua Smith, certify that a copy of the foregoing Sierra Club submission was served 
upon all parties of record in this proceeding on May 7,2021, by First-class U.S. mail, hand 
delivery, and/or e-mail, as permitted by the presiding officer. 

Joshua Smith 
Sierra Club Environmental Law Program 
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SOAH DOCKET NO. 473-21-0538 
PUC DOCKET NO. 51415 

SOUTHWESTERN ELECTRIC POWER COMPANY'S SUPPLEMENTAL RESPONSE 
TO CITIES ADVOCATING REASONABLE DEREGULATION'S 

FIRST SET OF REQUESTS FOR INFORMATION 

Question No. CARD 1-16: 

Provide annual capital expenditures at each SWEPCO power plant for each of the last four calendar 
years, the test year, and as requested in rates for the first time in this case. 

Response No. CARD 1-16: 

See Schedule H 5-3.b, for the information requested. 

Supplemental Response CARD 1-16: 

For Schedule H-5.3b expenditures broken down by those requested for the first time in rates and 
the test year period, please see CARD 1-16 Supplemental Attachments 1 and 2.xlsx. 

Prepared By: Tara D. Beske Title: Regulatory Consultant Staff 

Sponsored By: Monte A. McMahon Title: VP Generating Assets SWEPCO 
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CARD's 1st RFI, Q. # CARD 1-16S 
Supplemental Attachment 1 

Page 1 of 21 

SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
1320 Central Maint Facility SWEPCO 
1320 Central Maint Facility SWEPCO Total 
168 SWEPCO Generation 

168 SWEPCO Generation Total 

July - December January- March 
Project Description 2016 2017 2018 2019 2020 

WSX114593 Tooling Contigency New Tools O 243,486 270,889 274,778 276,112 63,529 
243,486 270,889 274,778 276,112 63,529 

000005264 SEPCo-G Capital Software Dev 4,374,562 6,837,479 9,269,491 6,036,291 1,502,484 
000017845 Alliance RCM Cap Blkt 6,545 11,842 15,082 14,618 500 
000021554 SWEPCO DHLC/Pirkey Land Acq 95,384 1,609,410 719,070 474,476 94,005 
000024115 SWEPCO-G Gen Pit Cap Blanket 147,397 (15,382) 
000024659 SWEPCO-G General Pit Cap Blkt 67,325 (246) 
000025252 2018 Gen Pit Cap Blkt - SEP-G 95,307 413,320 18,305 
FHSECUSEP FH Pysical Security SWEPCo 2,449 8,261 
IT1681421 Maximo Imp - SEP - G 828,365 1,868,647 2,907,968 3,253,361 46,607 
IT168BILL Corp Prgrm Billing - SWEPCO Ge 4,861,117 1,039,960 2,715,831 146,177 
REOSWE002 Predictive Maintenance Equip 49,854 
REOSWE003 Mobile Test Equipment-SWEGEN 15,747 40,176 (36) 
REOSWE005 SCANNER SWEPCO REO 12,800 135 
REOSWE006 Motion Amplification Software 36,524 7 
REOSWE007 A/C System Replacement - REO 19,579 (357) 

5,514,905 15,295,293 14,114,655 12,907,504 1,808,077 
Arsenal Hill Plant 000012163 

ARS5BATTY 
ARSSBDHDR 
ARS5CONDS 
ARS5FWVLV 
ARS5IGNSY 
ARS5MSHGR 
ARS5MVALV 
ARS5PACMP 
ARSSSTMAJ 
ARS5WATER 
ARS6ABAND 
ARS6ABELV 
ARS6ABT3K 
ARS6ACTEJ 
ARS6ACTMD 

J.L.Stall @ Arsenal Hill Const 3,517 4,494 9,224 4,848 110 
STATION BATTERY #5 50,481 
Blow Down Drain Headers 58,461 16 
Arsenal Hill #5 Condenser Tub 686,531 27,652 
Feed Water Valve 51,699 6,232 

Replace U5 Boiler Ignition Sys 148,470 16,879 
Replace U5 Steam Line Hanger 126,203 39,463 
PROVIDE PLATFORMS FOR MISC ARE 25,533 2,238 2,949 
AIR COMPRESSOR REPLACEMENT 50,934 818 

STEAM TURBINE MAJOR - 5 254,583 217 
ARSENAL HILL CITY WATER LINE 69,510 
BELLY BAND REPLACEMENT 114,410 5,788 

Replace elevator control sys 264,177 
Unit 6 Siemens HMI 201,149 7,685 

ARS 6A Exhaust Expansion Joint 60,377 5,926 
ARS 6A CT PROD MODIFICATIONS 24,287 

£ 



SOAH Docket No. 473-21-0538 
PUC Docket No. 51415 

CARD's 1st RFI, Q. # CARD 1-16S 
Supplemental Attachment 1 

Page 2 of 21 

SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January- March 
Location Project Description 2016 2017 2018 2019 2020 

ARS6ACWPR CIRC WATER PUMP REPLACE 430,788 4,405 
ARS6AEVCM ARS 6A EVAP COOLER MEDIA 74,774 
ARS6AHREj ARS 6A HRSG EXP JOINT 204,984 66,158 72,749 
ARS6ASCRR Stall U6A SCR Catalyst Replace 776,737 (10,629) 
ARS6B555A 6B Main Steam Non Return Valve 93,915 (77,761) 
ARS6BBAND BELLY BAND REPLACEMENT 0 
ARS6BCTEJ ARS 68 Exhaust Expansion Joint 91,011 
ARS6BCTMD ARS 6B CT PROD MODIFICATIONS 19,041 
ARS6BCWPI Stall Circ Water Pump B 248 
ARS6BCWPR CIRC WATR PUMP REPLACE Unit 6B 370,925 99,823 
ARS6BEVCM ARS 6B EVAP COOLER MEDIA 93,962 24 
ARS6BHREJ ARS 6B HRSG EXP JOINT 71,618 171,544 75,547 
ARS6BSCRR Stall U6B SCR Catalyst Replace 1,374 772,693 (12,020) 
ARS6CTOUT CT INLET AIR FILTERS 1,568 77,919 335,624 3,444 
ARS6DEMMB ARS STALL DEMIN MIXED BED 28,046 
ARS6GSUSP STALL SPARE GSU / 6S & 6 AB 980,845 22,889 
ARS6HOIST ARS STALL UNIT MONORAILS 16,045 
ARS6HVACR STALL AIR CONDITIONING UNIT 92,330 43,669 
ARS6MVALV PROVIDE PLATFORMS FOR MISC ARE 37,388 
ARS6OUTCP Stall Outage Capital 422,580 124,360 286,267 152,298 27,836 
ARS6ROMEM Unit6 ROMembranes 4,731 52,793 
ARS6STMAJ STEAM TURBINE MAJOR - 6 2,267,397 140,895 
ARS6TOOLC ARS6 TOOLS OVER 1K 62,190 37,253 74,399 43,186 1,921 
ARSBAYOU1 Stall-Bayou Bank Stabilization 83,383 1,397,545 
ARSCP6A17 STALL 6A USA CAPITAL 2017 12,105,956 9,173 
AR5CP6B18 STALL 6B LTSA CAPITAL 2018 12,761,176 
ARSOUTPPB ARS OUTAGE 3,834 129,199 41,112 
ARSREOICE REO Ice Machine 4,802 469 
ARSSRISSU ARS Capital Storeroom Issues 1,563 33,682 23,756 17,312 2,164 
ARSU5ANUN ANNUNCIATOR REPLACEMENT 200,451 9,636 
ARSU6CBNT Stall Conf.RM/Kitchen Cabinets 17,480 19,658 
ARSU6EDGN Stall Emergency Diesel Gen 274,036 92,635 4,097 
FGCEMS168 FHG CEMS DAHS Upgrade SWEPCO (53) 56,504 



SOAH Docket No. 473-21-0538 
PUC Docket No. 51415 

CARD's 1st RFI, Q. # CARD 1-16S 
Supplemental Attachment 1 

Page 3 of 21 

SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

NRXSWEPCO SWEPCO Plant NRX System Deploy 164,860 228,233 23,285 
REOSWE008 HVAC Replacement REO 65,315 

Arsenal Hill Plant Total 1,564,116 13,421,039 16,170,469 7,563,772 106,507 
Dolet Hills Plant 

Dolet Hills Plant Total 
Flint Creek Plant 

DLHCI0023 
DLHCI0033 
DLHCI0034 
DLHCI0042 
DLHC10043 
DLHC10044 
WSX111023 

000013017 
000013154 
000013169 
000013666 
000013705 
000013708 
000013728 
000014436 
000015651 
000016493 
000020379 
000021701 
FC001FGD0 
FC001LFEX 
FC001LNDF 
FCLEACHAT 
FLC090004 
FLCFGDFAN 
FLCSTATOR 
FLCTBCTRL 
FLCU10025 
FLCU10057 

DLH Environmental Controls 
Construct New Landfill Cell 
DLH Switchgear Replc 
DH Rpl Boiler Duct, Insulation 
DHPS-Upgrade Air Heaters 
Rpl Boiler Furnace Lwr Tubing 
Dolet Hills-Ppb Other Producti 

FLC Expansion Joint Replace 
FLC Replace Conveyor Belts 
FLC Small Tools Coal Yard 
FLC Instrumentation Upgrades 
FLC Small Tools Misc 
FLC Install New Platform 
FLC Coal Yard Cap Projects 
FLC Heating Cooling System 
FLC Sump Pit A&C Tunnel 
FLC B Pulverizer Gearbox 
FLC Ul DBA Conver (CCR/ELG) 
FC Ul NOx Mods 
FC Ul DFGD w/ FF 

Flint Creek LF Lateral Exp 
Flint Creek FGD LandFill 
FC Landfill Leachate Treatment 

Replace Turbine Blade Rows 
ID Fan Labor 
FLC Spare Stator Bars 

FLC Turbine Controls Upgrade 
FLC Dumper PLC Upgrade 
FLC Hydr Piping Dust Suppres 

(496,061) 
55,985 

338,170 

1,581,893 
1,479,986 

(14,598) 
(5,523) 

10,705 
70,318 

239,369 

0 

51 
578,487 
317,713 

2,360,516 
48,291 

(2,154,576) 
3,375,340 

(131,767) 

4,737 

96,886 
78,905 73,337 61,286 19,790 

551,251 (6,315) 
386,581 (36,879) 23,192 8,224 

1,107,967 60,596 2,585 
827,977 (76,699) (170) 

5,663,765 6,585,063 2,049,892 1,195,526 
8,713,332 6,599,104 2,136,785 1,223,539 

78,237 (1,038) 1,800 
52,690 103,379 

6,013 6,504 7,320 3,023 
18,016 15,875 66,040 3,370 
29,982 91,409 153,625 25,724 

(116,738) 36,032 9,334 
34,840 17 

769 625 
16,960 

168,871 124,839 149,413 261,002 
4,985,815 3,217,080 (10,504) 

315,912 (4,959) 
18,221 1,625 1,462 1,483 

1,458,514 206 
(1,490,167) 

144,713 653,190 
131,452 

1,282,582 32,880 
53,036 
85,784 227,959 42,499 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
FLCU10067 
FLCU10129 
FLCU10155 
FLCU10156 
FLCU 10157 
FLCU 10200 
FLCU 10245 
FLCU 10246 
FLCU 10247 
FLCU 10261 
FLCU 10262 
FLCU 10284 
FLCU10294 
FLCU10321 
FLCU10330 
FLCU10340 
FLCU 10353 
FLCU 10357 
FLCU 10363 
FLCU 10365 
FLCU 10366 
FLCU 10369 
FLCU 10371 
FLCU 10378 
FLCU 10379 
FLCU 10382 
FLCU 10383 
FLCU10384 
FLCU10385 
FLCU10386 
FLCU10388 
FLCU10389 
FLCU10399 

Project Description 
FLC TDBFP Element Install 
FLC CSP Pumps 
FLC Ul B 4-kV Switchgear Repl 
FLC UlC 4-kV Switchgear Repl 
FLC 4KV CH 1A1B Switchgear Rpl 
Storm Water Run Off Pond 
Pump Replacement 
New HVAC for Maint Bldg 
FLCU 1 Generator Stator Rewind 
Misc Valve Replacement 
Baghouse Filters Ash Silo Bunk 
Pulverizer Inerting System 
Replace Bottom Ash Slide Gate 
Mill Auto Fogging and Swirl 
Replace Misc BOP Valves 
Repl IK Sootblower 
CCR Install Monitoring Wells 
C02 Tank Replacement 
Replace Stack Lighting 
Replace Air Dryer Compressor 
Replace IKWL Piping 
Install IKWL Sootblower Pump 
Install Construction Elevator 
Replace FD Inlet Dampers 
Install Bag House BD Damper 
Replace Pulv Roll Wheels 
Rebuild E Pulverizer 
Replace B GSU Pump and Bearing 
Purchase 8 Smart Boards 
Purchase Heat Trace Panels 
Inst Iso Valve On Attemp Spray 
Replace Mixed Bed Resins 2016 
Purchase Plant Radios 

SOAH Docket No. 473-21-0538 
PUC Docket No. 51415 

CARD's 1st RFI, Q # CARD 1-16S 
Supplemental Attachment 1 

Page 4 of 21 

July - December January- March 
2016 2017 2018 2019 2020 

(23,749) 
28,578 335 

268,397 560,160 739,373 
135,262 507,679 (150) 

372,185 401,418 172 
374,850 (178,837) 

27,673 49,592 5,786 
42,308 (21,248) 

241,621 
3,327 1,182 

16,631 
(17,050) (9) 

(38) 
(14,603) 

9,245 7,783 95 
(3,199) 
23,060 (18,463) 

3,754 
53 

4,003 
22,539 
(2,023) 

299,865 (l,002) 
(3,776) 
(206) 
498 

(2,133) 
476 

79,359 (35,216) 
2,368 

(3,050) 
(166) 
114 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
FLCU10410 
FLCU10414 
FLCU10415 
FLCU10417 
FLCU 10418 
FLCU 10420 
FLCU 10421 
FLCU 10424 
FLCU 10425 
FLCU 10426 
FLCU 10427 
FLCU 10428 
FLCU 10433 
FLCU 10435 
FLCU 10441 
FLCU 10442 
FLCU 10443 
FLCU 10444 
FLCU 10445 
FLCU 10446 
FLCU 10449 
FLCU 10450 
FLCU 10451 
FLCU 10452 
FLCU 10453 
FLCU 10454 
FLCU 10456 
FLCU 10457 
FLCU10458 
FLCU 10460 
FLCU10461 
FLCU10463 
FLCU10469 

Project Description 
Service Bldg Furniture Purch 
1A 4160v/480v Aux Transformer 
ABB DCS Server for Disaster Re 
Yokogawa Probe and Analyzers 
Purchase 33 Gal Foam Fire Ext 
Replace Capacitor Bank Swgear 
Replace HVAC at Coal Yard 
NERC Compliance DDR Reg. 
Replace "A" Ash Silo Aeration 
Replace "B" LP Htr 36" iso val 
Install a 510' Road to Pond 
Structure for Des Smoking Area 
Retainage Fee for A Switchgear 
Replace Turbine Crane Controls 
Purchase Lathe Machine Shop 
Replace Motor Pump City Lake 
Repl A Pulv Roll Wheel Assembl 
Construct Bldg at Eagle Watch 
NDE COLD REHEAT STEAM LINE INS 
Replace Anion Resins 
Motor Driven Feed Pump Element 
Replace Screen Wash Pump 
Install Piezometers Landfill 
Repl Pressure Switches Pinmix 
ID Fan Replacement Hub 
Replace Generator Bushings & C 
Repl B Fly Ash Fluidizing Blow 
Acoustic Cleaning of VFD 
Repl Tripper & Coal Belt Contr 
Gentry Sewer upper House S Mtr 
Upgrade Plant Radio System 
Crowder Family Land Purchase 
Replace C Pulv Rotating Seg 

SOAH Docket No. 473-21-0538 
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CARD's 1st RFI, Q. # CARD 1-16S 
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July - December January- March 
2016 2017 2018 2019 2020 

60,749 (29,846) 
41,242 
27,625 (2,210) 

379 7,100 
(l, 645) 

201,402 176,543 
6,885 

239 
3,994 

20,248 4 
88,458 817 

4,485 
3,840 

184,922 (77,271) 
41,605 (16,120) (879) 

2,647 8,623 1,622 
243,845 (96,359) (37) 

81,217 (39,940) 
149,237 
22,193 

186,848 38,709 
20,480 
18,206 
4,196 
(378) 

226,301 86,305 9,666 
4,409 
4,429 

219,177 180,262 37,941 
8,729 211 
4,268 (4,932) 

152,691 (68,905) 989 804 
146,604 (1,070) 82,891 1,159 

L 



SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
FLCU10471 
FLCU 10472 
FLCU 10473 
FLCU 10474 
FLCU 10475 
FLCU 10476 
FLCU 10477 
FLCU10480 
FLCU10481 
FLCU10482 
FLCU10483 
FLCU 10485 
FLCU 10486 
FLCU 10487 
FLCU 10488 
FLCU 10489 
FLCU10490 
FLCU10491 
FLCU10493 
FLCU10494 
FLCU10497 
FLCU 10519 
FLCU10520 
FLCU 10521 
FLCU10523 
FLCU10528 
FLCU 10529 
FLCU 10530 
FLCU 10531 
FLCU 10534 
FLCU 10535 
FLCU 10538 
FLCU 10540 
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July - December JanuarY - March 
Project Description 2016 2017 2018 2019 2020 

Inst Stck Feeder Controls VFD 43,145 41,321 
PULV REPLACE ROLL WHEELASSE 224,432 (96,340) 113,468 16,048 
Purchase new electric UTV 12,148 (5,924) 
Replace Boiler Gate 5,081 
Unit Aux Tfmr B Bushing Replac 50,673 
Replace C PA Duet Exp Jt 58,177 
Replace Plant Fire Pump 27,625 
Lime DCS Compressor 7.5 Ton 3,827 61 
HU Diff Relay Replacement 41,504 67,399 9,631 
Rep Ik Sootblower 54 12 & 4 65,434 15,514 
Purchase AC VFD for Maint Bldg 6,509 (3,052) 
Replace NID Recycle Rotary Fee 70,221 30,257 
Primary BA Pond Oil Boom 2,685 
Replace "B" Economizer Valve 946 
Replace IKWL Rotating Pump Asm 8,116 
MOTOR REWINDS (81) 8,361 (541) 
REPLACE CLINKERGRINDER MOTOR 2,628 
Replace Demin Work Stations 19,771 128,078 
Replace Reheat Attemper Nozzle 13,652 10,017 
BUNKER DUST EXHAUST FAN MOTOR 2,782 
Replace ISO Valves NID Cooler 5,369 
CH 1C Main Feed to Dumper 57,798 
DISCHARGE CHECK VALVE 1,220 
Replace Bags in Ash Silo Bagho 11,295 
Replace 1CH1 Breaker 4,880 
Replace "B2" Flyash crossover 4,876 
Replace J- Duet Exhauster 3,524 3,966 
Purchase Motors Over 10H 3,984 8,448 
REPL CONTROLS BUNKER DUST 3,557 2,396 
Pulv Swing Gate Switch and Sol 168,214 27,036 
Pump Replacement 6,236 
C GSU Cooling Pumps and Valves 118,547 3,421 
Repl "A" Lime Transport Blower 7,514 1,896 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

FLCU10546 DCS Controls Switch Upgrade 7,679 11 
FLCU 10548 CSP Pumps 31,821 
FLCU10553 Replace Pinion Gear At Dumper 2,919 
GENREB168 Generation Rebate Program (9,729) 456 

Flint Creek Plant Total 6,735,032 8,134,728 6,135,633 3,162,718 879,006 
Knox Lee Plant ARCFLA168 

FHNERC168 
IT1681321 
KXLOCMOO1 
KXL0CM002 
KXL0CM003 
KXL0CM004 
KXL0CM006 
KXL0CM009 
KXL0CM018 
KXL0CM020 
KXL0CM023 
KXL0CM025 
KXL0CM027 
KXL0CM028 
KXLOCUOO1 
KXL0CV002 
KXL0CW007 
KXL0CW008 
KXL2CB002 
KXL2CB004 
KXL2CM005 
KXL3CB002 
KXL3CM002 
KXL3CM005 
KXL3CV002 
KXL4CB003 
KXL5CB003 

Arc Flash Protectn Swi SWEPCO 237,911 19,041 822 1,134 
FHG NERC PPB SWEPCO 56,004 23,169 17,867 3,269 

Regulated RTU Project - SWEPCO 3,363 498 
Small Tools and Misc Equipment 91,063 93,228 81,064 160,643 (56,589) 
KXL UO Roof Replacement 12,498 
KXL UO Lab Expansion 119,170 210,593 5,097 (100) 
KXL UO Main StoreRoom HVAC 13,349 
KXL UO Replace Oil Booms 6,604 106,685 8,506 512 52 
KXL UO Security Camera Upgrade (4) 
KXL UO Replace Discharge Wall 2 (1) 
KXL UO New Storeroom Offices 4,953 3 
KXL Storeroom Driveway 299,225 547 
KXL UO Admin Offices 687,082 96,612 
KXL Replace CEMS Data Logger 35,977 
KXL UO Cathodic Protection 488,125 7,446 

KXL UO Motor Rewind 58,860 25,800 8,044 
KXL UO SW PIPING 227,853 12,173 
Replace Chlorinator Skid 57,339 59,574 
KXL UO Reverse Osmosis System 10,875 3,074 96,442 28,947 

KXL U 2 Boiler Safety Valves 3,622 
KXL U2 Attemperator Bundle 98,232 
KXL U2 HEP Replace Insulation 65,468 

KXL U3 Boiler Safety Valves 11,456 5,506 5,766 
KXL U 3 Expansion Joint Replace 7,987 6 
KXL U3 HEP Replace Insulation 69,401 

KXL U3 SW Piping 11,612 (23,203) 13,030 
KXL U4 BFP Rotor Replacement 148,731 8,070 
KXL U5 Boiler Gas Header Vlvs 265,937 39,818 

6 



SOAH Docket No. 473-21-0538 
PUC Docket No. 51415 

CARD's 1st RFI, Q # CARD 1-16S 
Supplemental Attachment 1 

Page 8 of 21 

SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

KXL5CB009 KXL U5 Boiler Lighting 174,823 105,079 
KXL5CB010 KXL U5 Replace Air Compressor 98,479 24,325 
KXL5CD008 KXL U5 Annunciator Controls 327,024 18,660 35 
KXL5CD009 KXL5 AMMONIA INJECTION SYSTEM 17,631 74,933 
KXL5CE003 KXL U5 NERC Relays Replacement 118,315 14,904 164 
KXL5CE007 KXL5 U5 RELAY 4,144 4,811 
KXL5CG002 KXL U5 Emergency Generator Set 82,304 31,216 
KXL5CG004 Replace Generator Leads U5 165,130 11,795 
KXL5CH001 KXL U5 E FWH Retube 76,908 
KXL5CH002 KXL U5 Air Heater Seals Rpl 173,767 16,352 
KXL5CH003 KXL U5 B FWH Retube 23,209 
KXL5CH004 KXL U5 FWH Control System 93,824 
KXL5CI003 KXL U5 C CWP Upgrade 358,360 22,586 
KXL5CM004 KXL U5 Expansion Joint Upgrade 140,160 94,255 3,024 
KXL5CM005 KXL U5 Gas Valve Upgrade (7,879) (2,863) (260) 
KXL5CM007 KXL U5 Fuel Oil Conversion 52 (54) 
KXL5CM012 KXL U5 Diode Bridge Upgrade 202,996 
KXL5CM013 KXL U5 Replace B Vacuum Pump 76,553 21,174 
KXL5CM014 KXL U5 TDL Laser Analyzer 176,301 20,860 
KXL5CM021 KXL 5 USED Oil Storage Tank 2,781 6,097 
KXL5CT001 KXL U5 Turbine Bucket Rep 1,400,376 
KXL5CT005 KXL U 5 TO Cooler Retube 119,108 
KXL5CT006 KXL U 5 Turbine Packing 128,392 
KXL5CT007 KXL U 5 Turbine CX Bellows 423,970 
KXL5CV003 KXL U 5 SW Strainer 107,387 154,055 
KXL5CV004 KXL U5 SW Piping 100,410 (15,015) 
KXL5CW001 KXL U5 Service Water Pump 22,854 42,775 303 
KXL5CW002 KXL U5 Boiler Silica Analyzer 14,641 243 
KXLU5CFWH KXL U 5 C FWH RETUBE 1,052 263,084 
NRCPSWPCO NERC CIP SWEPCO 10,310 944,669 1,250,100 15,393 
SWE168RTU SWEPCO Gen RTU Upgrade 40,732 42,461 8,125 
SWE168VAR SWEPCO Volt/VAR Compliance 79,236 7,662 
SWEGASMET SWEPCO Gas Meter Upgrades 10,526 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January- March 
Location Project Description 2016 2017 2018 2019 2020 

Knox Lee Plant Total 1,461,145 4,173,315 3,795,357 2,354,507 316,342 
Lieberman Plant LBMOCBOOM 

LBMOCCOOL 
LBMOCCTFL 
LBMOCELEV 
LBMOCEXJO 
LBMOCG100 
LBM0CG202 
LBMOCGATE 
LBMOCI 101 
LBMOCM 100 
LBMOCM 101 
LBMOCM 102 
LBMOCM 104 
LBMOCM 106 
LBMOCN 100 
LBMOCPPBX 
LBMOCS1OO 
LBM0CSHOP 
LBMOCSIGN 
LBMOCT1OO 
LBM0CT200 
LBM0CT201 
LBMOCTRAN 
LBM10C008 
LBM15C001 
LBM 15C002 
LBM 15C003 
LBM 15C005 
LBM 16C001 
LBM 16C002 
LBM2CB100 
LBM2CB101 

Oil Booms 39,577 1,897 
Turbine Lube Oil Cooler 289,906 13,941 

Comp. Turbine Floor Lighting 19,108 33,551 64,734 30,633 
Complete Elevator Replacement 32,011 18,836 
Boiler Outlet Expansion Joints 176,801 846 
New Hydrogen System 74,303 21,996 
Water Treatment Building 9,127 
Entrance Gate Replacement 12,942 

UO Bleach System 12,884 75,168 46,429 974 
UO Administration Building 13,514 (15,403) 
UO Valve Replacement/Upgrades 1,569 62,656 254,096 66,910 
UO Engine Powered Welding Mach 20 
UO Small Tools & MiscEquipment 3,479 45,449 52,814 14,642 28,211 
UO Purchase New Scissor Lift 20,512 128 

UO CATHODIC PROTECTION 593,371 57,977 
PPBCOMBINED 35,661 20,901 22 
UO Safety Equipment 26,924 284 
Shop Refurbishment 103,037 531 

Double Sided Ground Sign 18,979 19,791 294 
UO Oil Purifier 715 
Replacement of Transformer 329,229 755 
Lighting Transformer 23,212 1,440 
Replacementof Transmitters 24,780 6,635 
Lieberman U4 Retube Condenser 8,806 648,048 
PPB COMBINED 3,674 1,034 
U3 Main Steam Stop Valve 65,726 8,028 
02 ANALYZER 716 
Cap Outage Combined (269) 
PPB COMBINED 43,754 29,777 1,506 
UO REPLACE WATER TREATMENT SYS 7,421 129 
U2 Main Steam Stop Valve 9,218 4,645 
U2 Air Flow 289 (289) 

LL
 



SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location Project Description 
LBM2CFDFN U2 FD Fan Bearing System 
LBM2CK100 U2 Feedwater Replacement 
LBM2CT100 U2 Replace Bearing Oil Pump 
LBM 2CT101 U 2 Emergency Seal Oil Pump 
LBM2CV100 U2 Service Water Pump 
LBM3CB102 U3 High Energy Piping Hangers 
LBM3CB106 U3 New Natural Gas Press Instr 
LBM3CF100 U3 Spray Valve Replacement 
LBM3CF101 U3 RETUBE D FEEDWATER HEATER 
LBM3CH101 U3 Heater Control System 
LBM3CPIRB U3 Pilot Igniter Rebuild 
LBM3CPUMP U3 Boiler Chemical Pump 
LBM3CTVAL U3 Governor Valve Replacement 
LBM3CV100 U3 B-Service Water Check Valve 
LBM4CB106 U4 New Natural Gas Press Instr 
LBM4CF100 U4 Spray Valve Replacement 
LBM4CF101 U4 RETUBE D FEEDWATER HEATER 
LBM4CFRBL U4 New Fresh Blower 
LBM4CG 101 U4 Seal Oil Cooler 
LBM4CH 101 U4 Heater Control System 
LBM4CHTWL Upgrading Hot Well Controls 
LBM4CPIRB U4 Pilot Igniter Rebuild 
LBM4CPUMP U4 Boiler Chemical Pump 
LBMCALARM Alarm System 
LBMSELREL U3 & U4 SEL relay 

Lieberman Plant Total 
Lone Star Plant LNS000611 

LNSC00009 
LNSC00017 
LNSC00018 
LNSC00019 
LNSC00021 
LNSC00022 

Capital PPB - Misc Project 
BOILER DUCT EXPANSION JOINTS 
REPLACE MAIN STEAM SAFETY VLV 
Ul REPLACE CENTRIFUGE 
LNS CATHODIC PROT NAT GAS LINE 
REPLACE ROOF, OFICE, CEMS, PRT 
U0 REPLACE GASLINE COMPONENTS 
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July - December January - March 
2016 2017 2018 2019 2020 

3,239 
61,640 1,023 

9,437 1,308 
9,279 1,395 

18,301 373 
253,114 

21,913 
57,273 9,699 

172,718 21,701 
182,618 14,368 9,161 147 

97,137 142,419 
12,170 10,584 

126,208 604 
2,169 

13,593 
29,851 5,696 

107,423 
10,409 16,877 590 

1,969 
813 120,607 9,161 147 

22,083 249,237 8,452 
134,650 58,531 

7,002 
268,188 27,673 

17,078 17,861 (179) 
837,754 1,548,102 2,144,941 1,306,903 151,018 

43,917 28,835 15,298 (46,630) 816 
48,470 (949) 
20,920 (3,691) 

154 91 
(5,473) 462 
45,369 19 

7,614 115 1,492 765 

EL
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

LNSC00023 REPLACE GSU LV BUSHINGS 48,846 
LNSC00025 Ul CEMS DATA CONTROLLER REPL 17,741 374 

Lone Star Plant Total 160,972 91,469 17,165 (45,865) 816 
Mattison Plant 000014768 TON Plant Improvements 34,790 77,423 26,656 17,560 

HDMU00002 HDM Small Tools 3,545 
HDMU00022 Instrumentation Replacements 2 3,874 6,482 
HDMU00051 Repl. DGP Protective Relays 95,048 (11,869) 
HDMU00052 Purchase Smart Boards 84 81 
HDMU00055 Purchase Datamax Printer 1 
HDMU00056 Purchase Battery Charger 3 
HDMU00057 Install Roof Over Transformers 15,658 6,542 
HDMU00058 Portable Vibration Detection 5,864 
HDMU00074 Construct Maintenance Building 71,618 195,734 30,812 
HDMU00075 Purchase Capital Tools 9,622 4,138 
HDMU00076 GE Stationary Blade Replace 459,900 13,507 
HDMU12002 CEMS Data Equipment 16,915 (3) 
HDMU20005 Instrumentation Replacements 17 16 
HDMU30003 Instrumentation Replacements 12,175 
HDMU34001 CEMS Data Equipment 16,915 151 
HDMU40004 Instrumentation Replacements 9,612 
HDMU40012 Set of CT Transition Pieces 563,225 56,086 

Mattison Plant Total 106 198,773 162,518 1,258,682 122,102 
Pirkey Plant 000026191 

PRK001BAG 
PRK10C220 
PRK10C251 
PRK10C302 
PRK10C885 
PRK11C005 
PRK11C806 
PRK12C704 
PRK13C600 
PRK14C810 

PRK CCR/ELG Compliance 1,394,957 419,712 
PRK ACI Calcium Bromide (22) 

CY CONVEYOR BELTS 142,747 2,665 72,926 133,260 (418) 
PULV GRINDING TABLES BOWL 349,671 418,461 87,047 76,474 126,907 
Boiler Duct Exp Joints 94,431 (194) 10,418 91,749 
FGD SLUDGE CONVEYOR BELTS 42,455 35,378 20,271 
CAP STOREROOM ISSUES 16,233 2,333 
ASH BA PIPING 44,752 (0) 16,424 3,414 
PRK Controls BMS CC 469,099 4,651,334 3,846,625 6,251,085 277,867 
Precip Rappers 77,659 106,524 79,741 94,245 1,897 
ASH ECON ASH 57,261 17,031 

EL
 



SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
PRK14M915 
PRK15C001 
PRK15C002 
PRK15C133 
PRK16C001 
PRK16C002 
PRK17C001 
PRK17C002 
PRK18C001 
PRK18C002 
PRK19C001 
PRK19C002 
PRK19C162 
PRK20C002 
PRKCAHT52 
PRKCAHT58 
PRKCAHT61 
PRKCBLDOO 
PRKCBLR52 
PRKCBLR60 
PRKCBOP02 
PRKCBOP51 
PRKCCCR01 
PRKCCEMO1 
PRKCCNT01 
PRKCCNV02 
PRKCCYD01 
PRKCCYD03 
PRKCDEMOO 
PRKCDEMO1 
PRKCDEM50 
PRKCDEM51 
PRKCDTC53 

Project Description 
BUILDINGS ROOFS SLUDGE BLDG 

PPB Outage 
PPB Non Outage 
AIR HEATERS PAH COLLAR SEALS 
PPB Outage 
PPB Non Outage 
Cap Outage 100K 
Cap Non Outage 100K 
CAP OUTAGE < $100K 
CAP NON-OUTAGE <$100K 
CAP OUTAGE < $100k 
CAP NON-OUTAGE < $100K 
FGD BALL MILL LINER 
CAP NON-OUTAGE <$100K 
"B" SAH SHOES AND EXPAN JNT 
ALPHA SECONDARY AIR HEATER BAS 
PAH SUPPORT/GUIDE BEARING 
BUILDINGS HVAC 
OFA CORROSION 
BOILER HEADER INSULATION 
PON D WATER MANAG EM ENT 
HIGH ENERGY PIPING 
STACKOUT PAD RUNOFF 
CEMMS DATA LOGGER 
RVP CONTROL CARDS 
CONVEYOR PULLEY REPLACEMENT 
COAL YARD ANALYZER UPGRADE 
Al OR A2 RING GRANULATOR REBUI 
Demin Analyzers 
Demin Acid Caustic Pump Piping 
Demin Tanks Coatings 
Demin Carbon/Resins 

Duet Exp Joints AH to FGD 
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July - December January - March 
2016 2017 2018 2019 2020 

123,094 47,114 
12 

678 
26,201 110,437 

127,776 51,272 
759,148 (55,177) 

324,671 
680,082 (48,797) 
244,672 367,677 9,631 

607 1,619,765 7,994 
44 , 777 789 , 553 ( 7 , 582 ) 

962,670 20,970 
11,652 (179) 

1,124 115,751 
52,639 243,157 

146,317 198,125 
91,089 

47,383 
457,654 1,287,124 

45,150 
242,044 32,652 351 
219,249 

124,236 90 
65,689 (152) 

10,674 
19,690 

162,296 2,622 
35,585 

17,440 12,626 38,778 34,752 
168,059 20,581 70 

126,919 18,027 
66 

96,382 (685) 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January- March 
Location Project Description 2016 2017 2018 2019 2020 

PRKCENV01 PRK CCR WELLS 19,673 (324) 
PRKCFDR01 STOCK FEEDER BELTS 3,978 
PRKCFGD51 FGD Valves Recycle 4,660 21,185 7,911 30,547 6,175 
PRKCFGD60 FGD CONTROLS UPGRADE 142,196 200,332 1,363,695 4,854,457 127,344 
PRKCFRP50 DUST SUPPRESSION FIRE PROTECTI 315,330 14,117 
PRKCNGS01 GAS SUPPLY CATHOTIC PROTECTION 315,589 32,421 
PRKCPYR01 PYRITE PIPING REPLACEMENT 67,416 
PRKCRLY01 RELAYS FOR DME 46,698 187,261 6,364 
PRKCSFD01 STOCK FEEDER BELTS 9,368 
PRKCSFYOO FIRE PROTECTION DETECTION 301,453 (39,550) 
PRKCSLG02 A FILTER CAKE VACUUM DRUM REPL 291,837 178,729 
PRKCWTR02 POND EVAPORATOR INSTALL 623,695 
PRKCYD220 CY ELECTRICAL 480V TRANSFORMER 22,265 
PRKFGD888 FGD PIPING UPGRADES 85,278 12,433 
PRKPSC120 Fans ID Overhaul 50,537 (4,979) 
PRKPSC163 FGD Duct Wall Linings Replace 358,771 
PRKPSC223 R/R 2019 100,115 
PRKPSC422 Pumps TDBFP Turbine 26,330 342,643 
PRKXENV01 Pirkey Landfill Area K Cell 1 (2,628) 1,274 54,518 1,143,832 32,925 
PRKXENV02 PRK Landfill 2012 thru 2016 150,103 65,779 (167) 
PRKXENV03 PRK Landfill Expansion 110,981 3,051,925 39,369 
PRKXFAN50 ID Fan Blades B 393,430 494,500 
PRKXGEN 51 CI VOLTAGE REGULATOR 193,316 272,996 19,484 
PRKXWTR53 Replace Pirkey Ul F HP Heater 135,414 468,739 

Pirkey Plant Total 
Turk Plant TKARCFLSH 

TRK1PJIFF 
TRK 1SCR4L 
TRK2LNDFL 
TRKACIPLC 
TRKAHSPLC 
TRKAPEXBU 
TRKASHFED 

4,520,427 11,001,444 11,944,873 18,007,640 1,162,049 
Turk Arc Flash Safety Systems 532,582 31,142 

Pulse Jet Fabric Filter Rplce 710,990 
SCR Catalyst 4th Layer 666,073 1,094,075 
TRK ACTIVATE 2 LANDFILL 2,122,883 3,206,070 258,838 

TRK ACTIVATED CARBON INJ PLC 7,678 (167) 
TRK AIR HTR SECTOR PLATE PLC 76 
TRK MATS REDUNDANT APEX BACKUP 96,543 5,429 
TRK #1 ROTARY ASH FEEDER 354 

9L
 



SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
TRKASHSLR 
TRKBAGS17 
TRKBAYUT 
TRKBLRACO 
TRKBLRHVA 
TRKBLTFDR 
TRKC2 BELT 
TRKC4GRBX 
TRKC5BELT 
TRKC61BEL 
TRKC6PULY 
TRKCANNON 
TRKCAPPPB 
TRKCARINJ 
TRKCCRRUL 
TRKCELL2S 
TRKCEMDL1 
TRKCIRBRK 
TRKCLROFF 
TRKCOALFD 
TRKCOALYD 
TRKCOGLTK 
TRKCONDEN 
TRKCVBELT 
TRKCYBVMS 
TRKCYCRIC 
TRKCYELEV 
TRKCYFCOV 
TRKCYFPAD 
TRKCYPUMP 
TRKDCSCOM 
TRKDRYFU 
TRKFABFVL 
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July - December January - March 
Project Description 2016 2017 2018 2019 2020 

TRK ASH SLURRY TANK DISCHRG VL 94,458 (65) 
TRK FLT SEP FLY ASH HANDL BAGS 16,558 3,127 

TRK TURBINE HI BAY LIGHTS 29,707 
TRK BLR PENT ACOUSTIC UPGRADE 164 (2) 
TRK HVAC BOILER SAMPLE ROOM 6,038 
TRK RCD UNDLOAD BELT FEEDER 1 2,759 2,834 
TRK CONVEYOR 2 BELT REPLACEMEN 115,764 
TRK CY CONVEYOR C-4 GEARBOX 18,135 

TRK CONVEYOR 5 BELT REPLACEMEN 89,913 
TRK CONV C-61 BELT CHANGE 138,501 
TRK CONV 6 TAIL PULLEY 12,807 

TRK SCR AIR CANNONS 30,272 
Turk Capital PPB Projects 3,661 7,914 17,312 

TRK ACT CARBON INJECT REPLACE 230 43,565 1,577 
TRK CCR RULE GW WELLS 3,405 

TRK PRELIM LNDFL CELL 2 STUDY 5,980 (8) 
TRKCEMSDATLNKTODCS 123 

TRK SPARE CIRCUIT BREAKER REPA 6,965 
TRK CLEARANCE OFFICE NEW ROOM 16,988 66,803 
TRK COAL STOCK FDR VFD DRV 1-6 15,505 9,062 
TRK MISC COAL EQUIP 61,580 2,099 4,015 437 
TRK WWTP COAGULANT STRG TANK 10,882 243 
TRK CONDENSATE POLISHER RESIN 293,066 3,521 

TRK COAL CONV BELT REPLACEMENT 1,119 246,137 5,868 
CY Belt Vibr Monitoring Sys 4,629 

TRK CY RECLAIM TUNNEL CRICKETS 451,618 216,085 
TRK COAL YARD ELEVATOR CRUSHER 561,837 215,290 
TRK CY FUELING STATION COVER 114,318 0 
TRK CY FILL STATION PAD 85,000 (20,175) 
TRK COAL YARD PUMPS 10,599 283 
TRK DCS EMERSON OVATION WRKSTA 1,961 

TRK DRY FLIGHT CHAIN & FLIGHTS 25,247 
TRK FLY ASH BUTTERFLY VALVES 11,324 

9L
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January- March 
Location Project Description 2016 2017 2018 2019 2020 

TRKFGDRF2 TRK RECYCLE ASH FEEDER 2 13 
TRKFLAHTR TRK RAS FLUIDIZING AIR HEATER 6,813 
TRKFURNTR TRK OFFICE FURNITURE 3,639 
TRKGAITON TRK GAITRONICS SYSTEM 1,040 10,324 
TRKGEAR61 TRK GEARBOX CONVEYOUR 61 294 
TRKGENPLF TRK GENERAL PLATFORMS 76,658 96,632 174,890 163 
TRKGENRLY TRK GEN. GE PROTECTION RELAY 60,118 
TRKGENUPS TRK PLANT UPS UPGRADES 11,942 4,518 
TRKGRDSAC TRK GUARD SHACK AC UNIT (14) 
TRKH20PON TRK MAKEUP H2O POND 1,251,355 37,779 
TRKHEATTR TRK WT HEAT TRACE INST CONTROL 9,407 
TRKHPHEAT TRK HIGH PRESS HTR LVL XMTRS 90,629 (3,827) 
TRKHTR8DV TRK HTR 8 EMER DRAIN VALVE 70,984 (186) 
TRKHUMMON TRK HUMIDITY MTR OUTLET PJFF 2,108 
TRKHVACCN TRK HVAC CONTROL SYS FOR ADMIN 45,392 
TRKHYDPUM TRK HYD PUMP 1 - BFPT 4,822 
TRKHYDROP TRK HYDROJET PUMP BLOWER SYSTM 41,748 
TRKIDFZSH TRK ID FAN 2 SHAFT REPLACEMENT 289,716 
TRKIDFAN 1 TRK ID FAN #1 REBUILD 459,222 
TRKIDFNCL TRK#1 ID FAN LUBEOILCOOLER 13,882 
TRKIRONWK TRK CY IRON WORKER 13,918 2,414 
TRKLWTUBE TRK LOW WELL STACK TUBE MODS (5,126) 403 
TRKMEDIAF TRK MULTI MEDIA FILTERS 277 
TRKMISFAN TRK MISC FANS 8,388 18,461 
TRKMMFLTR TRK WW MULTIMEDIA FILTER 5,825 
TRKMOTORS TRK MISC MOTORS 43,169 3,475 25,703 4,166 32,040 
TRKMOWR19 TRK NEW EXMARK MOWERZEROTURN 8,762 
TRKMSCPPB TRK MISC PPB PROJECTS 8,966 8,409 0 297,106 77,857 
TRKMXBRES I/R MIXED BEDS RESIN REPLACE 47,213 
TRKOGNPRL TRK GENERATOR PROTECTION RELAY 39,625 
TRKOPWM MF TRK OUTAG E DEM INMMFM EDIA REP 17,918 
TRKP320UP TRK ALSTOM P320 UPGRADES 8,576 
TRKPDMEQT TRK PDM EQUIPMENT 851 152 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
TRKPLANEX 
TRKPLGRZO 
TRKPLTF09 
TRKPLTF10 
TRKPLTF11 
TRKPLTF12 
TRKPLTF13 
TRKPLTF14 
TRKPLTF 15 
TRKPLTF 16 
TRKPLTF17 
TRKPLTF18 
TRKPLTF19 
TRKPLTF20 
TRKPLTF21 
TRKPLTF23 
TRKPLTF24 
TRKPLTRAN 
TRKPLVSAV 
TRKPLVSWI 
TRKPONDRO 
TRKPORTAC 
TRKPRESBL 
TRKPULVER 
TRKPUMPSO 
TRKPWRBLK 
TRKPWRCLE 
TRKRAILR 1 
TRKRAILR2 
TRKRAILRE 
TRKRATK01 
TRKRATK02 
TRKRCDAC1 
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July - December January - March 
Project Description 2016 2017 2018 2019 2020 

TRK PLANNING OFFICE EXPANSION 38,353 
TRK PLVR GRINDING ZONE REPLACE 18,121 (979) 445,805 (246,634) 

TRK PLATFORMS AT CONVEYOR #6 103 91 
TRK ATOM HEAD TANK PLATFORMS 25,884 
TRK ECON OUTLET GAS PLATFORMS 242 
TRK PLTFORMS CY LOWERING WELLS 12,362 
TRK LIME & RA PUMP PLATFORMS 18,812 (201) 
TRK AIR HTR PLTF EXTEN, GRATIN 7,352 73 
TRK WEST END TRIPPER FLR PLTF 11,813 
TRK SEAL AIR PLATFORMS 10,796 
TRK COLD REHEAT ISO VLVS PLTF 13,475 
TRK ACCESS PLTF ASH HANDLING 16,274 
TRK PLTF TURBINECNDSR EXP JNT 26,648 
TRK PLTF AT FLY ASH FDZING AIR 6,765 
TRK PLT CRSR FEED DIV GATE 1 2,889 
TRK PLTF & HDRL @ EXCITER BLDG 9,099 
TRK PLT FOR BLR DRS SEC AIR DT 8,464 260 
TRK PLANTTRANSMITTERS 42,133 101,778 2,023 
TRK PULVERIZER SEAL AIR VALVES 34,308 (133) 
TRK PULV FDR BELT SWITCH 31,420 10,582 

Coal Yard Runoff Surge Tanks 283,786 187,162 
TRK PORTABLE HVAC FOR PLVR 3,504 122 

TRK PRESSURE BLOWER 1 N 1CP 881 19 
TRK PULVERIZER WHEELREPLAC 394,413 40 2,493 
TRK MISCPUMPS 5,416 9,391 8,689 
TRK POWER BLOCK BREAKER REP 7,736 
TRK PWRCLEAN CONTROLS UPGRADE 101 17,060 

Turk Rail Replacement 1,651,757 26,702 
Turk Rail Replacement 4,107,310 64,159 
TRK RAIL REPLACEMENT 4,209 
TRK INSTALL VLV RAS MIX TANK 1 4,944 
TRK INSTALL VLV RAS MIX TANK 2 2,475 
TRK CY RCD AC UNIT 10,331 (41) 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

TRKRCDDIS TRK RCD SUMP DISCHARGE LINE 50,537 (1) 
TRKRCDPLC TRK ROTARY CAR DUMPER PLC 1 
TRKRDREPR TRK ROAD REPAIR & CONCRETE WRK 27,069 (9,314) 
TRKREAGTJ TRK REAGENT EXPAND JOINTS (7,066) 
TRKREAGTV TRK REAGENT PREP VALVES 2,947 7 
TRKREFUND Turk Overhead Refund Co-owners 683,422 
TRKROMEMB TRK RO MEMBRANE 34,311 
TRKRPBFAN TRK REAGENT PREP WALL EX FANS 6,193 6,161 
TRKRSOSHP TRK RSO SHOP BUILDING 61,422 84,963 
TRKSAFETY TRK SAFETY ENHANCEMENTS 2,725 
TRKSBCONT TRK SOOTBLWR HYDROJET CONTROLS 3,985 
TRKSCAFFO TRK SCAFFOLDING PLANT 5,640 
TRKSCRHR1 TRK SCR ACOUSTIC CLNR 1&2 LY 61,733 
TRKSIDEWK TRK SIDEWALKS REAG PREP BLDG 11,796 
TRKSILOIN TRK Silo Roof Replacement 479,055 
TRKSLKHTR TRK LIME SLAKER 1 HTR RECTFR 7,045 
TRKSTAPUM TRK STATOR WATER PUMP @ TURBI 32,043 605 1,612 18 
TRKSTBPLC TRK SOOTBLOWER PWRCLN PLC FIRE 20,769 196 
TRKSTKRLS TRK STACK GUARDRAILS FLRS 1-4 7,313 
TRKSWSKID TRK SERVICE WATER INHIB SKIDS 49,308 (226) 
TRKTOOLSO TRK TOOLS MISC 6,707 163,385 152,313 19,273 
TRKTRBAVR TRK MAIN & BFP TRB AVR CONT UP 304,811 46,197 
TRKTRPC71 TRK TRIPPER CNVYR C-71 GEARBOX 16,993 
TRKTURBID TRK RVR CAISSON TURBIDITY MTR 11,247 
TRKUPGRAD TRK MISC UPGRADES 3,977 16,926 112 
TRKVALVES TRK PPB MISC VALVES 25,644 42,735 13,116 24,385 
TRKVFDDRV TRK CONST ELEV VARI AC DRIVES 28,612 
TRKWTBICE TRK WATER TREATMENT ICE MACH (26) 
TRKWWPVEN TRK WASTE WTR POND VENT SYSTEM 505,541 

Turk Plant Total 3,899,057 4,620,101 9,465,848 7,103,184 586,878 
Welsh Plant 000020364 WSH UO DBA Conversion 442,970 564,675 111,701 494,396 445,308 

WSHC30092 U3 REPL STATION BATTERIES 3,061 
WSHCPA011 WSH UO Positioner Arm Falk Gea 86,067 5,306 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
WSHCU0000 
WSHCU0003 
WSHCU0009 
WSHCU0014 
WSHCU0019 
WSHCU0024 
WSHCU0025 
WSHCU0030 
WSHCU0042 
WSHCUOOA1 
WSHCUOOB1 
WSHCU00C1 
WSHCUOOD2 
WSHCU0102 
WSHCU0103 
WSHCU 0104 
WSHCU0106 
WSHCU0107 
WSHCU0108 
WSHCU0112 
WSHCU0113 
WSHCU0114 
WSHCU 0117 
WSHCUO12O 
WSHCUOCBK 
WSHCU 1003 
WSHCU 1004 
WSHCU 1005 
WSHCU 1007 
WSHCU 1023 
WSHCU 1028 
WSHCU1029 
WSHCU 1030 
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July - December January - March 
Project Description 2016 2017 2018 2019 2020 

WSH UO Lab Equipment 78,657 
WSH UO Parts Sox Under 50K 189,560 423,986 127,218 51,897 213 
WSH UO Ultra Filter Membranes 1,987 169,761 
WSH UO Demin Replace Resins 207,637 
WSH UO Coal Car Dumper Replace 826,628 3,483,583 643,517 
WSH UO Small Tools 182,002 300,782 156,427 173,307 184,425 
WSH UO RO Membrane 79,406 
WSH UO Platforms 52,523 3,048 
WSH UO COAL YARD 4KV FEED JH 363,803 62,823 
WSH UO Conveyor Belt Al 81,780 1,967 
WSH UO Conveyor Belt Bl 64,453 1,690 
WSH UO Conveyor Belt Cl 55,389 772 
WSH UO Conveyor Belt D2 71,776 537 
WSH UO COAL YARD CONVEYOR BELT 86,231 1,898 
WSH UO COAL YARD MOTORS 9,830 134,724 
WSH UO COAL YARD GEARBOXES 228,040 4,546 
WSH UO CAPITAL INSTRUMENTATION 43,416 4,495 21 
WSH UO PUMP REPLACE/OVERHAUL 225,746 124,551 43,099 
WSH U0 CAPITAL MOTOR REWINDS 42,194 31,293 5,165 
WSH UO COAL HANDLING 4KV REPL 23,959 1,071,469 25,912 
WSH UO CCR RULE GW WELLS 4,116 465,088 268 
WSH UO CONVEYOR CONTROL SYSTEM 69,556 151,996 6,725 
WSH UO TRIPPER CONTROLS 170,486 1,765 
WSH UO ASH POND LAND ACQUISTIO 8,335 
WSH CAP BANK 4KV Switchgr Rpl 383,058 753,253 
WSH Ul Parts Sox Under 50K 87,112 90,200 390,161 311,827 132,001 
WSH Ul Replace Clinker Grinder 6,424 66,014 183,892 
WSH Ul Pulv Cmpnt Changeout 338,714 751,557 599,079 5,398 
WSH Ul CSP Contractor Labor 50 9,016 34,090 96,632 536 
WSH Ul Control PC Upgrade 52,254 3,896 
WSH Ul Capital Motor Rewinds 96,850 35,495 10,117 
WSH Ul Valve Replacement 58,532 32,806 (5,285) 317,600 26,124 
WSH Ul Platforms 56,397 22,676 8,416 113,696 15,155 

0Z
 



SOAH Docket No. 473-21-0538 
PUC Docket No. 51415 

CARD's 1st RFI, Q. # CARD 1-16S 
Supplemental Attachment 1 

Page 19 of 21 

SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January- March 
Location Project Description 2016 2017 2018 2019 2020 

WSHCU1049 WSH Ul Expansion Joints Boiler 89,890 8,569 30 
WSHCU1053 WSH Ul Pump Rep/Cap Overhaul 71,153 3,498 88,177 369,974 
WSHCU1059 WSH Ul AH Bask Interm Hot End 1,048,284 23,514 
WSHCU1060 WSH Ul Turbine Major Capital 16,615 
WSHCU1103 WSH Ul GSU TRANFORMER REPLACE 190,428 789,071 
WSHCU1105 WSH Ul GENERATOR SPARE COILS 3,626,265 636,632 
WSHCU 1107 WSH Ul CAPITAL INSTRUMENTATION 154,747 4,313 
WSHCU 1108 WSH Ul SEL 487E RELAY/COMPUTER 1,958 
WSHCU1110 WSH Ul BYPRODUCT DRY UNLOADING 147,925 128,123 26,338 
WSHCU 1111 WSH Ul AIRHEATER SOOTBLOWER SY 126,094 282,897 
WSHCU1113 Ul FABRIC FILTEROPACITY MONIT 90,558 35,523 
WSHCU3003 WSH U3 Parts Sox Under 50K 332,021 374,876 330,299 49,255 45,118 
WSHCU 3004 WSH U3 Replace Clinker Grinder 59,107 180,462 
WSHCU3005 WSH U3 Pulv Cmpnt Changeout 569,551 (1,746) 295,699 594,955 3,641 
WSHCU3007 WSH U3 CSP Contractor Labor 151,395 31 158,501 30,636 128 
WSHCU3020 WSH U3 Rewedge Generator (117,777) 
WSHCU3023 WSH U3 Control PC Upgrade 31,620 3,790 
WSHCU3028 WSH U3 Capital Motor Rewinds 10,539 7,492 43,770 2,523 
WSHCU3029 WSH U3 Valve Replacement 64,038 187,344 19,824 46,823 19,771 
WSHCU3030 WSH U3 Platforms 81,662 (11,597) 35,955 39,891 214 
WSHCU 3049 WSH U 3 Expansion Joints Boiler 63,564 244,303 53,552 19,741 20,860 
WSHCU3053 WSH U3 Pump Rep/Cap Overhaul 134 12,909 15,837 309,445 9,120 
WSHCU3059 WSH U3 AH Bask Interm Hot End 1,087,545 (61,579) 
WSHCU 3101 WSH U3 REPL A C 4KV SWITCHGE 1,700,328 (133,063) 
WSHCU3102 WSH U3B 4-kV Switchgear Repl 442,575 1,751,401 45,655 
WSHCU3105 WSH U3 Generator Rewind (247,494) 
WSHCU3109 WSH U3 SILO BAGS 47,728 
WSHCU3110 WSH U3 CAPITAL INSTRUMENTATION 160,033 13,047 
WSHCU3111 BYPRODUCT DRY UNLOADING SYS 149,531 98,369 16,668 
WSHCU 3112 WSH U3 AIRHEATER SOOTBLOWER SY 126,094 397,271 
WSHCU3113 U3 FABRIC FILTER OPACITY MONIT 102,660 60,496 
WSHENVENG WSH UO ACI / FF/ Chimney 4,963,828 1,330,847 (14,176) 
WWSHPPBNB WSH Capital Non-Budgeted 67,519 633,307 722,120 1,579,374 35,177 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

July - December January - March 
Location Project Description 2016 2017 2018 2019 2020 

Welsh Plant Total 11,555,723 13,847,139 11,688,677 7,435,761 1,161,513 
Wilkes Plant WLKC00004 

WLKC00007 
WLKC00068 
WLKC00104 
WLKC00105 
WLKC00106 
WLKC00107 
WLKC00108 
WLKC00109 
WLKCOO11O 
WLKCOO111 
WLKC00114 
WLKC00115 
WLKC00116 
WLKC00117 
WLKC00118 
WLKC00119 
WLKC01017 
WLKC10025 
WLKC10026 
WLKC10033 
WLKC10042 
WLKC10043 
WLKC10044 
WLKC10046 
WLKC10047 
WLKC10048 
WLKC10049 
WLKC10050 
WLKC10051 
WLKC10052 
WLKC10053 

Miscellaneous Tools and Equip 273,337 228,813 236,544 306,853 1,214 
Miscellaneous Tools 169,634 21,833 
INSTALL WEIR GATE 34,879 68,827 
REPLACE CENTRIFUGE 136 
PLATFORMS 104,950 19,466 1,807 16 
WLK CATHODIC PROT NAT GAS LINE 298,757 25,690 23,949 
GEN SHAFTGROUNDING EQUIPMENT 41,025 6,060 2,194 
BLEACH SYSTEM FOR LAKE WATER 134,253 144,697 
CEMS PROCESS LOGGER REPL 16,241 (38) 
REPLACE LODGE & CABINS ROOFS 101,282 (10,675) 
UO WILKES PI SERVERS INSTALL 38,371 3,254 12,839 
REPLTRANSFORMER AT LODGE 2,927 (12) 
UO INTRASITE COMMUNICATION INS 18,488 10,909 
REPLACE LODGE FLOOR 23,391 (898) (584) 
UO DEMIN RESIN REPLACEMENT 23,896 394 
UO PAVE PLANT ROAD ENTRANCE 80,000 12,323 
REPLACE ALL CABIN WINDOWS 17,259 1,543 
UOREPLACE FIRE PUMPBOWL 45,595 
Ul DUCT EXPANSION JOINTS 97,916 40,890 (46) 
Ul CWP EXPANSION JOINTS 7,312 
Ul FLAME DETECTION 344,476 447 
Ul REPLGAS LINE COMPONENTS 36,916 15,750 
Ul A MDBFP DISCHARGE VALVE 52,512 
Ul RAT TRANSFORMER BUSH REPLAC 92,595 16 
Ul COMBUSTIBLE ANALYZER REPLAC 69,814 37,980 131 
Ul CEMS DATA CONTROLLER REPL 18,305 (43) 
Ul HYDROGEN SUPPLY SYS REPL 4,604 233,555 202,514 7,298 
Ul A STATOR OIL PUMP SHAFT REP 22,794 307 
Ul BFP SHAFT REPLACE 147,740 10,471 
Ul INSTALL HYDROGEN SAMPLE PAN 8,593 5 
Ul REPLHYDROGEN PANELANNUNCI 13,137 14,345 (277) 
Ul REPLACE CEMS EQUIPMENT 140,490 19,725 (2,177) 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures 
Requested for the first time in rates 

Location 
WLKC10054 
WLKC20003 
WLKC20040 
WLKC20043 
WLKC20044 
WLKC20045 
WLKC20047 
WLKC20051 
WLKC20052 
WLKC20053 
WLKC30021 
WLKC30029 
WLKC30030 
WLKC30035 
WLKC30036 
WLKC30038 
WLKC30039 
WLKC30043 
WLKC30044 
WLKC30045 
WLKC30046 
WLKC30047 
WLKC30052 
WLKC30053 
WLKCI1002 
WLKCI 1004 
WLKCI2004 
WLKCI3004 
WLKCI3007 
WLKCI 3011 
WLKCI 3012 
WLKCI3019 

Wilkes Plant Total 
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July - December January- March 
Project Description 2016 2017 2018 2019 2020 

Ul REPLACE BLACKSTART BATTERY 21,823 362 
U2 Retube B FW Htr 168,824 164,699 
U2 REPLGAS LINECOMPONENTS 36,646 2,981 
U 2 TRAVEL SCREEN REPLACEMENT 150,008 
U2 TRANSFORMER REPLACEMENT 50,619 
U2 CEMS DATA CONTROLLER REPL 17,913 (42) 
U2 COMBUSTIBLE ANALYZER REPLAC 138,049 1,100 
U2 INSTALL HYDROGEN SAMPLE PAN 4,314 3 
U2 REPLHYDROGEN PANELANNUNCI 13,679 9,103 
U2 REPLACE CEMS EQUIPMENT 184 53,157 
U3 BOILER DUCT EXPANSION JOINT 6,197 
U3 RETUBE LUBE OIL COOLERS 361 
U3 REPLGAS LINE COMPONENTS 32,272 9,957 
U3 CEMS DATA CONTROLLER REPL 17,832 (41) 
U3 INSTALL NEW ROOF U3 BOILER 44,208 45 
U3 COMBUSTIBLE ANALYZER REPLAC 105,958 14,029 
U3 REPLCONDENSER EXP JOINT 62,726 (1,736) 
U3 RETAINING RING REPLACEMENT 428,768 
U3 REWIND TDBFP AUX OIL PUMP M 5,977 4 
U 3 INSTALL HYDROGEN SAMPLE PAN 2,989 306 54 
U3 REPLHYDROGEN PANELANNUNCI 12,936 6,559 (452) 
U3 REPLACE CEMS EQUIPMENT 184 47,947 
U3 COMB TEMP VAL CTRL CABINETS 2,226 13,649 
U3 MDBFP MOTOR ROTOR REBAR/REW 14,608 105,421 

WLK1 HPRHLP TURBINE OVERHAUL 1,049,989 (75,592) 
WLK1 TSI Replacement 3,613 875,404 (42,212) 
U2 SHRH Outlet BNKHDR Repl 3,698 3,058,927 3,826,510 
U3 SHRHOutlet BNKHDR Replc 2,752,365 4,090,941 1,938 
Wilkes U3 RETUBE E FW HTR 1,570 285,785 
RETUBE WILKES U3 F HP HEATER 207,551 5,051 
U3 TURBINE VIBRATION SYS RPL 160,089 
U3 TURBINE CONTROLS 504,532 883,704 

4,140,429 11,026,363 5,211,919 1,549,762 1,611,331 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 
1320 Central Maint Facility SWEPCO 
1320 Central Maint Facility SWEPCO Total 
168 SWEPCO Generation 

168 SWEPCO Generation Total 
Arsenal Hill Plant 

Project Description 
WSX114593 Tooling Contigency New Tools O 

000005264 SEPCo-G Capital Software Dev 
000017845 Alliance RCM Cap Blkt 
000021554 SWEPCO DHLC/Pirkey Land Acq 
000025252 2018 Gen Pit Cap Blkt - SEP-G 
IT1681421 Maximo Imp - SEP - G 
IT168BILL Corp Prgrm Billing - SWEPCO Ge 
REOSWE003 Mobile Test Equipment-SWEGEN 

000012163 J.L.Stall @ Arsenal Hill Const 
ARS5BATTY STATION BATTERY #5 
ARS5MSHGR Replace U5 Steam Line Hanger 
ARS5MVALV PROVIDE PLATFORMS FOR MISC ARE 
ARS6ABELV Replace elevator control sys 
ARS6ABT3K Unit 6 Siemens HMI 
ARS6AHREJ ARS 6A HRSG EXP JOINT 
ARS6ASCRR Stall U6A SCR Catalyst Replace 
ARS6B555A 6B Main Steam Non Return Valve 
ARS6BHREJ ARS 6B HRSG EXPJOINT 
ARS6BSCRR Stall U6B SCR Catalyst Replace 
ARS6DEMMB ARS STALL DEMIN MIXED BED 
ARS6GSUSP STALL SPARE GSU / 6S & 6 AB 
ARS6HOIST ARS STALL UNIT MONORAILS 
ARS6HVACR STALLAIR CONDITIONING UNIT 
ARS6OUTCP Stall Outage Capital 
ARS6STMAJ STEAM TURBINE MAJOR - 6 
ARS6TOOLC ARS6 TOOLS OVER 1K 
ARSBAYOU1 Stall-Bayou Bank Stabilization 
ARSOUTPPB ARS OUTAGE 
ARSREOICE REO Ice Machine 
ARSSRISSU ARS Capital Storeroom Issues 

Apr 2019-Mar 2020 
335,814.6400 
335,814.6400 

8,011,150.3600 
13,925.6200 

580,394.2600 
407,787.8000 

2,610,644.3200 
1,205,653.7200 

(953.9200) 
12,828,602.1600 

4,957.2400 
50,481.1700 

704.1200 
2,949.3200 

264,177.2100 
208,833.5400 

72,749.4400 
752,547.2900 

16,153.3400 
75,547.1400 

757,194.8100 
28,046.2200 

1,000,264.1500 
16,045.2600 
43,632.8900 

158,746.0100 
2,408,292.0500 

41,207.8800 
1,391,472.6700 

34,280.2700 
5,270.6500 
4,469.1900 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 

Arsenal Hill Plant Total 

Project Description 
REOSWE008 HVAC Replacement REO 

Apr 2019-Mar 2020 
65,315.0900 

7,403,336.9500 
Dolet Hills Plant 

Dolet Hills Plant Total 
Flint Creek Plant 

DLHCI0033 
DLHC10042 
DLHC10043 
DLHC10044 
WSX111023 

000013017 
000013154 
000013169 
000013666 
000013705 
000013708 
000020379 
000021701 
FC001LFEX 
FLCFGDFAN 
FLCSTATOR 
FLCU10025 
FLCU 10156 
FLCU 10245 
FLCU 10247 
FLCU 10261 
FLCU10330 
FLCU10417 
FLCU10420 
FLCU10424 
FLCU 10442 
FLCU10454 
FLCU10458 
FLCU10463 

Construct New Landfill Cell 
DH Rpl Boiler Duct, Insulation 
DHPS-Upgrade Air Heaters 
Rpl Boiler Furnace Lwr Tubing 
Dolet Hills-Ppb Other Producti 

FLC Expansion Joint Replace 
FLC Replace Conveyor Belts 
FLC Small Tools Coal Yard 
FLC Instrumentation Upgrades 
FLC Small Tools Misc 
FLC Install New Platform 
FLC Ul DBA Conver (CCR/ELG) 
FC Ul NOx Mods 
Flint Creek LF Lateral Exp 
ID Fan Labor 
FLC Spare Stator Bars 
FLC Dumper PLC Upgrade 
FLC UlC 4-kV Switchgear Repl 
Pump Replacement 
FLCU1 Generator Stator Rewind 
Misc Valve Replacement 
Replace Misc BOP Valves 
Yokogawa Probe and Analyzers 
Replace Capacitor Bank Swgear 
NERC Compliance DDR Reg. 
Replace Motor Pump City Lake 
Replace Generator Bushings & C 
Repl Tripper & Coal Belt Contr 
Crowder Family Land Purchase 

28,695.1300 
13,043.7800 
2,769.3000 
(169.6300) 

1,460,529.2100 
1,504,867.7900 

463.3100 
102,474.6200 

9,384.4200 
66,155.1500 

152,402.3400 
45,365.7300 

401,395.9700 
(12,425.1000) 

1,482.5000 
128,887.5200 
974,388.3500 
28,096.1100 

(150.0000) 
55,378.2000 

241,620.5700 
1,182.3000 
7,878.0700 
2,234.3500 

377,945.1900 
238.7500 

10,245.3200 
(43.4600) 

20,208.3500 
804.2400 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 
FLCU 10469 
FLCU10472 
FLCU10481 
FLCU10482 
FLCU10483 
FLCU10485 
FLCU10486 
FLCU10489 
FLCU 10491 
FLCU 10493 
FLCU10497 
FLCU10519 
FLCU 10520 
FLCU10521 
FLCU 10523 
FLCU 10528 
FLCU 10529 
FLCU 10530 
FLCU 10531 
FLCU10534 
FLCU10535 
FLCU10538 
FLCU10540 
FLCU10546 
FLCU10548 
FLCU 10553 

Flint Creek Plant Total 

Project Description 
Replace C Pulv Rotating Seg 
PULV REPLACE ROLL WHEEL ASSE 
HU Diff Relay Replacement 
Rep Ik Sootblower 54 12 & 4 
Purchase AC VFD for Maint Bldg 
Replace NID Recycle Rotary Fee 
Primary BA Pond Oil Boom 
MOTOR REWINDS 
Replace Demin Work Stations 
Replace Reheat Attemper Nozzle 
Replace ISO Valves NID Cooler 
CH 1C Main Feed to Dumper 
DISCHARGE CHECK VALVE 
Replace Bags in Ash Silo Bagho 
Replace 1CH1 Breaker 
Replace "B2" Flyash crossover 
Replace J- Duct Exhauster 
Purchase Motors Over 10H 
REPL CONTROLS BUNKER DUST 
Pulv Swing Gate Switch and Sol 
Pump Replacement 
C GSU Cooling Pumps and Valves 
Repl "A" Lime Transport Blower 
DCS Controls Switch Upgrade 
CSP Pumps 
Replace Pinion Gear At Dumper 

Apr 2019-Mar 2020 
84,050.6300 

129,515.8000 
49,449.7300 
13,201.8100 

(216.5200) 
8,025.0800 
2,685.1900 
7,820.2500 

37,756.2000 
9,805.7000 
5,298.4700 

57,798.3600 
1,219.8400 

11,295.1700 
4,879.6600 
4,875.5400 
7,489.7700 

12,432.1800 
5,953.0100 

195,250.5700 
6,235.8900 

121,967.8800 
9,409.6800 
7,689.8600 

31,821.0100 
2,919.1000 

3,444,242.6600 
Knox Lee Plant ARCFLA168 

KXLOCMOO1 
KXL0CM006 
KXL0CM025 
KXL0CW007 

Arc Flash Protectn Swi SWEPCO 
Small Tools and Misc Equipment 
KXL U0 Replace Oil Booms 
KXL U0 Admin Offices 
Replace Chlorinator Skid 

1,133.8500 
103,575.5100 

164.3200 
783,694.1500 
116,912.6700 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location Project Description 
KXL0CW008 KXL UO Reverse Osmosis System 
KXL5CB003 KXL U5 Boiler Gas Header Vlvs 
KXL5CB009 KXL U5 Boiler Lighting 
KXL5CB010 KXL U5 Replace Air Compressor 
KXL5CD008 KXL U5 Annunciator Controls 
KXL5CD009 KXL5 AMMONIA INJECTION SYSTEM 
KXL5CE003 KXL U5 NERC Relays Replacement 
KXL5CE007 KXL5 U5 RELAY 
KXL5CG004 Replace Generator Leads U5 
KXL5CH002 KXL U5 Air Heater Seals Rpl 
KXL5CM004 KXL U5 Expansion Joint Upgrade 
KXL5CM014 KXL U5 TDL Laser Analyzer 
KXL5CM021 KXL 5 USED Oil Storage Tank 
KXL5CV004 KXL U5 SW Piping 
KXL5CW001 KXL U5 Service Water Pump 
KXL5CW002 KXL U5 Boiler Silica Analyzer 
NRCPSWPCO NERC CIP SWEPCO 
SWE168RTU SWEPCO Gen RTU Upgrade 

Apr 2019-Mar 2020 
125,114.2200 
305,754.1700 

(128.8500) 
96,975.8200 
11,535.3900 
92,564.1500 
10,711.4100 
6,147.4400 

176,925.1300 
190,118.5300 
97,021.8700 

197,160.7900 
8,878.7300 

73,314.1100 
2,926.5000 

14,884.1900 
4,682.7500 
3,880.6400 

Knox Lee Plant Total 
Lieberman Plant LBMOCCOOL 

LBMOCCTFL 
LBM0CG202 
LBMOCGATE 
LBMOCM1O1 
LBMOCM 104 
LBMOCN 100 
LBM0CT200 
LBM0CT201 
LBMOCTRAN 
LBM3CPIRB 
LBM3CPUMP 
LBM4CHTWL 

Turbine Lube Oil Cooler 
Comp. Turbine Floor Lighting 
Water Treatment Building 
Entrance Gate Replacement 
UO Valve Replacement/Upgrades 
UO Small Tools & MiscEquipment 

UO CATHODIC PROTECTION 
Replacement of Transformer 
Lighting Transformer 
Replacement of Transmitters 

U3 Pilot Igniter Rebuild 
U3 Boiler Chemical Pump 
Upgrading Hot Well Controls 

2,423,947.4900 
303,847.2500 
55,208.3800 
9,127.2700 

12,942.0000 
295,448.8100 
31,446.4500 
(3,725.7500) 

329,983.6000 
24,652.2900 
6,055.1900 

127,851.3700 
147.1100 
845.2100 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location Project Description Apr 2019-Mar 2020 
LBM4CPIRB U4 Pilot Igniter Rebuild 30,177.3400 
LBMCALARM Alarm System 23,029.8900 

Lieberman Plant Total 
Lone Star Plant 
Lone Star Plant Total 
Mattison Plant 

Mattison Plant Total 
Pirkey Plant 

1,247,036.4100 
LNS000611 Capital PPB - Misc Project (46,036.4800) 

(46,036.4800) 
000014768 TON Plant Improvements 31,295.1800 
HDMU00002 HDM Small Tools 3,544.9700 
HDMU00074 Construct Maintenance Building 177,815.4700 
HDMU00075 Purchase Capital Tools 13,759.7500 
HDMU00076 GE Stationary Blade Replace 473,407.0100 
HDMU40012 Set of CTTransition Pieces 619,310.1400 

1,319,132.5200 
000026191 PRK CCR/ELG Compliance 1,814,669.5500 
PRK10C220 CY CONVEYOR BELTS 67,593.9100 
PRK10C251 PULVGRINDING TABLES BOWL 204,331.2700 
PRK10C302 Boiler Duct Exp Joints 56,084.0400 
PRK12C704 PRK Controls BMS CC 5,365,607.3920 
PRK13C600 Precip Rappers 21,730.3800 
PRK14C810 ASH ECON ASH 10,211.8300 
PRK18C001 CAP OUTAGE < $100K (1,516.6600) 
PRK18C002 CAP NON-OUTAGE <$100K 11,648.0700 
PRK19C001 CAP OUTAGE < $100k 737,138.0300 
PRK19C002 CAP NON-OUTAGE < $100K 902,368.6500 
PRK20C002 CAP NON-OUTAGE <$100K 116,874.7600 
PRKCAHT61 PAH SUPPORT/GUIDE BEARING 91,088.9000 
PRKCBLR60 BOILER HEADER INSULATION 45,149.7500 
PRKCCNT01 RVP CONTROL CARDS 10,673.8700 
PRKCCNV02 CONVEYOR PULLEY REPLACEMENT 19,690.2200 
PRKCCYD03 Al OR A2 RING GRANULATOR REBUI 35,585.0100 
PRKCDEMOO Demin Analyzers 37,033.5800 
PRKCFDR01 STOCK FEEDER BELTS 3,978.4400 
PRKCFGD51 FGD Valves Recycle 31,994.8100 
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 
PRKCFGD60 
PRKCRLY01 
PRKCSFD01 
PRKCSLG02 
PRKCWTR02 
PRKPSC223 
PRKXENV01 
PRKXENV03 
PRKXFAN50 
PRKXGEN51 

Pirkey Plant Total 

Project Description 
FGD CONTROLS UPGRADE 

RELAYS FOR DME 
STOCK FEEDER BELTS 
A FILTER CAKE VACUUM DRUM REPL 

POND EVAPORATOR INSTALL 
R/R 2019 
Pirkey Landfill Area K Cell 1 
PRK Landfill Expansion 
ID Fan Blades B 
CI VOLTAGE REGULATOR 

Apr 2019-Mar 2020 
3,778,091.2300 

170,040.7400 
9,062.2500 

(35,187.9500) 
623,694.8700 
100,114.9000 

1,034,077.1700 
61,808.3500 

495,673.4600 
137,768.8900 

15,957,079.7120 
Turk Plant TRKAPEXBU TRK MATS REDUNDANT APEX BACKUP 

TRKBAYLIT TRKTURBINE HI BAY LIGHTS 
TRKBLRHVA TRK HVAC BOILER SAMPLE ROOM 
TRKC2BELT TRK CONVEYOR 2 BELT REPLACEMEN 
TRKC5BELT TRK CONVEYOR 5 BELT REPLACEMEN 
TRKCANNON TRK SCR AIR CANNONS 
TRKCOALYD TRK MISC COAL EQUIP 
TRKCOGLTK TRK WWTP COAGULANT STRG TANK 
TRKCVBELT TRK COAL CONV BELT REPLACEMENT 
TRKCYCRIC TRK CY RECLAIM TUNNEL CRICKETS 
TRKCYELEV TRK COAL YARD ELEVATOR CRUSHER 
TRKFLAHTR TRK RAS FLUIDIZING AIR HEATER 
TRKFURNTR TRK OFFICE FURNITURE 
TRKGAITON TRK GAITRONICS SYSTEM 
TRKGENPLF TRK GENERAL PLATFORMS 
TRKGENUPS TRK PLANT UPS UPGRADES 
TRKHEATTR TRK WT HEAT TRACE INST CONTROL 
TRKHVACCN TRK HVAC CONTROL SYS FOR ADMIN 
TRKIDFNCL TRK#1 ID FAN LUBE OILCOOLER 
TRKMOTORS TRK MISC MOTORS 
TRKMOWR19 TRK NEW EXMARK MOWER ZEROTURN 

101,972.0900 
29,707.2300 

6,038.3600 
115,763.5300 
89,912.7200 
30,272.0000 
4,452.1600 
9,461.4100 

85,530.3500 
667,702.9000 
42,331.7200 

6,812.9100 
3,638.6300 

10,323.5400 
90,684.5500 

3,126.4900 
163.3300 

45,392.3600 
13,881.9900 
36,023.1200 

8,761.7500 

6E
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location Project Description Apr 2019-Mar 2020 
TRKMSCPPB TRK MISC PPB PROJECTS 
TRKPLGRZO TRK PLVRGRINDING ZONE REPLACE 
TRKPLTRAN TRK PLANT TRANSMITTERS 
TRKPRESBL TRK PRESSURE BLOWER 1 N 1CP 
TRKPULVER TRK PULVERIZER WHEEL REPLAC 
TRKPUMPSO TRK MISC PUMPS 
TRKRAILR2 Turk Rail Replacement 
TRKRCDAC1 TRK CY RCD AC UNIT 
TRKSAFETY TRK SAFETY ENHANCEMENTS 
TRKSBCONT TRK SOOTBLWR HYDROJET CONTROLS 
TRKSCRHR1 TRK SCR ACOUSTIC CLNR 1&2 LY 
TRKSLKHTR TRK LIME SLAKER 1 HTR RECTFR 
TRKTOOLSO TRK TOOLS MISC 
TRKTRBAVR TRK MAIN & BFP TRB AVR CONT UP 
TRKUPGRAD TRK MISC UPGRADES 
TRKVALVES TRK PPB MISC VALVES 
TRKVFDDRV TRK CONST ELEV VARI AC DRIVES 

374,962.2500 
199,171.5900 
50,750.7800 

899.6200 
2,493.2500 

13,910.5400 
4,171,468.6400 

10,290.2000 
2,725.3600 
3,984.5800 

61,733.0800 
7,044.9800 

163,819.9300 
351,008.1800 

4,176.7600 
37,500.5000 

812.3400 
Turk Plant Total 
Welsh Plant 000020364 

WSHCU0003 
WSHCU0009 
WSHCU0019 
WSHCU0024 
WSHCU0025 
WSHCU0042 
WSHCU0102 
WSHCU0103 
WSHCU0104 
WSHCU0106 
WSHCU0107 
WSHCU0108 
WSHCU0114 

WSH UO DBA Conversion 
WSH UO Parts Sox Under 50K 
WSH UO Ultra Filter Membranes 
WSH UO Coal Car Dumper Replace 
WSH UO Small Tools 
WSH UO RO Membrane 
WSH U0 COAL YARD 4KV FEED JH 
WSH UO COAL YARD CONVEYOR BELT 
WSH U0 COAL YARD MOTORS 
WSH UO COAL YARD GEARBOXES 
WSH UO CAPITAL INSTRUMENTATION 
WSH U0 PUMP REPLACE/OVERHAUL 
WSH U0 CAPITAL MOTOR REWINDS 
WSH UO CONVEYOR CONTROL SYSTEM 

6,858,705.7200 
937,832.7300 

58,791.9300 
169,760.9800 
40,379.4700 

311,068.1600 
7,604.1500 

426,348.9700 
194.9600 

114,314.0300 
5,345.7400 
2,503.3500 

87,298.2600 
486.2200 

1,673.4600 

0€
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 
WSHCU0117 
WSHCU0120 
WSHCU1003 
WSHCU1004 
WSHCU1005 
WSHCU1007 
WSHCU1028 
WSHCU1029 
WSHCU1030 
WSHCU1053 
WSHCU1107 
WSHCU1108 
WSHCU1110 
WSHCU1113 
WSHCU3003 
WSHCU3005 
WSHCU3007 
WSHCU3028 
WSHCU3029 
WSHCU3030 
WSHCU3049 
WSHCU3053 
WSHCU3110 
WSHCU3111 
WSHCU3113 
WWSHPPBNB 

Welsh Plant Total 

Project Description 
WSH UO TRIPPER CONTROLS 
WSH UO ASH POND LAND ACQUISTIO 
WSH Ul Parts Sox Under 50K 
WSH Ul Replace Clinker Grinder 
WSH Ul Pulv Cmpnt Changeout 
WSH Ul CSP Contractor Labor 
WSH Ul Capital Motor Rewinds 
WSH Ul Valve Replacement 
WSH Ul Platforms 
WSH Ul Pump Rep/Cap Overhaul 
WSH Ul CAPITAL INSTRUMENTATION 
WSH Ul SEL 487E RELAY/COMPUTER 
WSH Ul BYPRODUCT DRY UNLOADING 
Ul FABRIC FILTER OPACITY MONIT 
WSH U3 Parts Sox Under 50K 
WSH U3 Pulv Cmpnt Changeout 
WSH U3 CSP Contractor Labor 
WSH U3 Capital Motor Rewinds 
WSH U3 Valve Replacement 
WSH U3 Platforms 
WSH U3 Expansion Joints Boiler 
WSH U3 Pump Rep/Cap Overhaul 
WSH U3 CAPITAL INSTRUMENTATION 
BYPRODUCT DRY UNLOADING SYS 
U3 FABRIC FILTER OPACITY MONIT 
WSH Capital Non-Budgeted 

Apr 2019-Mar 2020 
170,251.4700 

4,552.1800 
410,635.5000 
(32,211,2800) 
331,100.1200 
89,620.1900 
38,426.6300 

321,353.1700 
112,745.8500 
291,125.2600 

4,313.3900 
1,957.8100 
6,197.2700 

126,081.6200 
77,406.9200 

539,458.2000 
26,861.2300 
46,293.0800 
66,594.0200 
26,359.3600 
40,601.6900 

280,969.6900 
7,300.4200 
4,883.5800 

163,155.0600 
1,528,757.5500 
6,848,392.3900 

Wilkes Plant WLKC00004 
WLKC00105 
WLKC00106 
WLKCOO111 
WLKC00114 

Miscellaneous Tools and Equip 
PLATFORMS 
WLK CATHODIC PROT NAT GAS LINE 
UO WILKES PI SERVERS INSTALL 
REPL TRANSFORMER AT LODGE 

197,598.1400 
(505.4800) 

10,668.0700 
4,506.5600 

(64.5100) 

LE
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SOUTHWESTERN ELECTRIC POWER COMPANY 
Fossil Capital Expenditures - Test Year 

Location 
WLKC00115 
WLKC00116 
WLKC00117 
WLKC00118 
WLKC00119 
WLKC10048 
WLKC10051 
WLKC10052 
WLKC10053 
WLKC10054 
WLKC20003 
WLKC20052 
WLKC20053 
WLKC30043 
WLKC30045 
WLKC30046 
WLKC30047 
WLKC30052 
WLKC30053 
WLKCI3012 
WLKCI3019 

Wilkes Plant Total 

Project Description 
UO INTRASITE COMMUNICATION INS 
REPLACE LODGE FLOOR 
UO DEMIN RESIN REPLACEMENT 
UO PAVE PLANT ROAD ENTRANCE 
REPLACE ALL CABIN WINDOWS 
Ul HYDROGEN SUPPLY SYS REPL 
Ul INSTALL HYDROGEN SAMPLE PAN 
Ul REPL HYDROGEN PANEL ANNUNCI 
Ul REPLACE CEMS EQUIPMENT 
Ul REPLACE BLACKSTART BATTERY 
U2 Retube B FW Htr 
U2 REPLHYDROGEN PANELANNUNC 
U2 REPLACE CEMS EQUIPMENT 
U3 RETAINING RING REPLACEMENT 
U3 INSTALL HYDROGEN SAMPLE PAN 
U3 REPL HYDROGEN PANEL ANNUNCI 
U3 REPLACE CEMS EQUIPMENT 
U3 COMB TEMP VAL aRL CABINETS 
U3 MDBFP MOTOR ROTOR REBAR/REW 

U3 TURBINE VIBRATION SYS RPL 
U3 TURBINE CONTROLS 

Apr 2019-Mar 2020 
56.9700 

(1,943.1800) 
24,290.1100 
92,323.4400 
18,802.2100 
76,262.5000 

(163.5100) 
9,985.0700 

63,798.8700 
4,366.3000 

129,262.0900 
908.2700 

11,124.7500 
428,767.6500 

301.2400 
1,536.8400 

11,447.0100 
15,874.4800 

120,029.4800 
160,089.3100 

1,388,235.8400 
2,767,558.5200 

ZE
 


